

copy

SECRET

| | | | |
|---------------------|----------------------|--------------------|------------------|
| DOC <u>14</u> | REV DATE | 1 MAY 1980 | BY <u>018313</u> |
| ORIG COMP <u>33</u> | OPI <u>56</u> | TYPE <u>02</u> | |
| ORIG CLASS <u>S</u> | PAGES <u>1</u> | REV CLASS <u>C</u> | |
| JUST <u>22</u> | NEXT REV <u>2000</u> | AUTH: HR 70-2 | |

TO: Inspection Branch/PD/OL

DATE: 21 February 1961

CONTRACT NO.: 605, T.O. 12

REPORT NO.: 4
(If final, so state)

Contractor _____
Address _____

25X1

Commodity/Service Inflatable antenna Classification SECRET

No. of Prototypes 3 Contract Completion Date _____

The Contractor is on schedule _____ Yes No

The Contractor will remain with his allocated funds Yes _____ No

An extension of time will be necessary Yes _____ No

All phases of the technical progress are satisfactory Yes _____ No

The overall performance of this contractor is: Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments The antennas have been received however, part are missing, therefore more time will be required for the contractor to order and ship the missing parts.

Recommended Action Continued Monitoring

Date of Visit to Contractor's Plant 15, 16 February 1961

Inspected by: _____
Division: _____
Extension: _____

25X1

SECRET CONFIDENTIAL