

Lewis

STAT

PROGRESS REPORT
FOR
JULY 1960
ON THE
CLIP MODIFICATION
RD 45, TASK ORDER CC

17 AUGUST 1960

During a visit to the Project Officer at the beginning of July, [REDACTED] was approved with some minor changes. The most important of these was the positive positioning and locking in place of the

STAT

STAT

A shipment of three sets of four different sizes of shock-proof shipping containers for optical devices, etc. was made at the beginning of July. Since there was considerable interest in this item, the Project Officer requested that we purchase an additional five sets of each size container.

FINANCIAL STATEMENT

Total Amount of Contract	\$26,212.00
Expenditures for July 1960	2,690.05
Total Expenditures to 31 July 1960	23,548.45
Balance of Contract	2,863.55

Expiration Date: 26 December 1960