

ILLEGIB

PROGRESS REPORT
FOR
JUNE 1959
ON THE
ADDITIONAL CLIP MODIFICATION
RD 45, TASK ORDER R
WORK ORDER 11

28 July 1959

Work on one set of Style #1 and the Style #2 clips was continued under this Work Order following an early start in the month under the Ground Simulator Program. Both sets [] were delivered to the Project Officer during his visit toward the end of the month. At that time he requested a further two sets of the Style #1 and one set of the Style #2 clips also [] It is expected that these will be ready by the beginning of July.

STAT

STAT

At the same time the first delivery was made to the Project Officer, prototype samples were shown for approval of two further styles. Both were considered to be acceptable and work will be continued on these styles next month.

FINANCIAL STATEMENT

| | |
|------------------------------------|-------------|
| Total Amount of Contract | \$ 1,345.70 |
| Expenditures for June 1959 | 965.22 |
| Total Expenditures to 30 June 1959 | 965.22 |
| Balance of Contract | 380.48 |

Expiration Date: 8 October 1959