	Approved For Release 2002/06/2014-RDP78B04747A000700020014-8	25X1
5X1	OSA-4057-66 Copy √ of 6 Task Order No. 8 Amendment No. 1 8 NOV 1966	25X1
5X1	1. This document constitutes Amendment No. 1 to Task Order No. 8 issued under Contract between and the United States of America. 2. Pursuant to the provisions of Clause 2. CHANGES, of the master contract it is in the interest of the Government to amend Task Order No. 8 as follows: (a) The additional work set forth in Revision No. 1 to the Schedule, attached hereto, is incorporated into this Task Order. (b) Paragraph 3, ESTIMATED COST AND FIMED-FEE, in the Task Order is deleted and the following paragraph is substituted therefor:	25X1 25X1
	3. All other terms, conditions and requirements of Task Order No. 8 remain unchanged.	25X1
	4. Please indicate your receipt and acceptance of this Amendment No. 1 to Task Order No. 3 to Contract by executing the original and two copies thereof. Return the fully executed original	

Declass Review by NIMA/DOD

Approved For Release 2002/06/17 : \$14.Rb178B04747A000700020014-8

and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

SIGNED
Contracting Officer

25X1

25X1

TITLE Wir. Cont. admin. + Brownens

Approved For Release 2002/06/17: CIA-RDP78B04747A000700020014-8

Task	Order	Mo.	8	
Conti				

25X1

Revision No. 1 to the Schedule

The Contractor shall perform all work necessary to set-up a Pseudo-OFM Breadboard and undertake experiments therewith in accordance with its proposal MW-M-1536, dated 1 September 1966 and Msg. 828, dated 31 October 1966. Said documents are on file with the Contractor and the Contracting Officer and are incorporated into this task order by reference.