

CONFIDENTIAL

998245

18 November 1966
Ref: LJC 580-1674

Post Office Box 8043
Southwest Station
Washington, D.C. 20024

25X1A

Attention:

Contracting Officer

25X1A

Reference:

Dear Sir:

In accordance with the terms of the contract, we are transmitting herewith two (2) copies of Progress Report No. 3, Phase II, which covers the period October 1, 1966, through October 31, 1966.

Very truly yours,

ORIGINAL SIGNED BY

Contracts

25X1A

LJC/cc
encls. (2)

3cc: Progress Report No. 3, Phase II, to:

25X1A

Post Office Box 8031
Southwest Station
Washington, D.C. 20024

DECLASS REVIEW by NIMA/DOD

"This Document contains information affecting the National Defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law."

CONFIDENTIAL

EXCLUDED FROM AUTOMATIC
REGRADING: DOD DIR 5200.10
DOES NOT APPLY

25X1A

A large rectangular box with a black border, used for redaction of information.

PROGRESS REPORT NO. 3
PHASE II

Report Period 10/1/66 - 10/31/66

MULTI-PURPOSE DATA BLOCK READER

25X1A

Submitted By:

A rectangular box with a black border, used for redaction of the submitter's name.


Program Manager

A. CURRENT STATUS

During October, PC cards and flatpacks were received. Supplementary transport design was completed. Transport assembly was started. Completion of supplementary logic design and base plate fabrication were rescheduled to be completed next month. Final delivery schedule remains unchanged.

B. PROJECTED WORK

Logic design will be completed and the wiring list will be revised. Transport base plate will be completed.



25X1A