

SECRET

Approved For Release 2001/07/16 : CIA-RDP78B04747A001800100006-6

TO: Inspection Branch/PD/OL

DATE 7 December 1962

REPORT PERIOD: November 1962

CONTRACT # [REDACTED] 25X1A

REPORT # _____
(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

Commodity/Service Trade Image Quality Meter Classification [REDACTED] **Secret** 25X1A

No. Of Prototypes 1 Contract Completion Date 15 January 1963

The Contract is on schedule: Yes No

The Contractor will remain within his allocated funds: Yes No

An extension of time will be necessary: Yes No

All phases of the technical progress are satisfactory: Yes No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under Subject to Improvement

comments. Unsatisfactory

Comments: Prototype shipped to Contractor. Delivery 21 December 1962.

25X1A

DECLASS REVIEW by NIMA/DOD

Recommended Action: _____

Date of last visit to Contractor's Plant: 28 November 1962 25X1A

Inspected by: [REDACTED]

Division & Extension PDS 3521

Approved For Release 2001/07/16 : CIA-RDP78B04747A001800100006-6

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification