

**SECRET**

September 1, 1964

Fort Davis Station  
Washington, D. C.

Attention:

Subject: Contract

Gentlemen:

Enclosed are three (3) copies of Progress Report number four for the subject contract. The reporting period covered is 15 July 1964 to 16 August 1964.

If you have any questions concerning this contract, please contact the writer directly.

Very truly yours,

Contract Administrator  
Photogrammetric Contracts Section

GJJ:bp  
Enc.

cc: Contracting Officer

**SECRET**

**SECRET**

**Declass Review by NIMA / DoD**

Progress Report No. 4

for the period

15 July 1964 - 16 August 1964

U.S. Government  Stereoscope  
Customer Order No. 

STATINTL  
STATINTL

During the work period covered by this report the following progress has been made on this instrument.

1. The optical pod has been aligned and tested.
2. The .43X and IX rhomboid arm assemblies have been completed.
3. The stand has been assembled and checked out prior to painting.
4. The 4X relay lens optics have been completed.

During the next reporting period the following will be completed.

1. Mount 4X relay optics and complete 4X rhomboid assembly.
2. Complete stand.
3. Complete final alignment and inspection of instrument.

 STATINTL