

Memo:

Called [redacted] on 25 Feb 69
re progress [redacted] modifications.

They have all mods completed:

- ① New [redacted] type dryer
- ② Drain
- ③ Temp control on each tank
- ④ Speed control
- ⑤ Two addl splice-plates
- ⑥ New control panel
- ⑦ All leaks
- ⑧ Larger exhaust ports

They are starting their testing on 3 March
and expect to continue for 2 weeks.
At that time they will shut down +
charge no more time to the program
until we get in there for pre acceptance
tests.

STAT

STAT

STAT

STAT

STAT