

CONFIDENTIAL

ILLEGIB

NPIC/TDS, [redacted]
19 January 1967

25X1

MEMORANDUM FOR: Director, National Photographic Interpretation Center

25X1

THROUGH : Chief, Support Staff, NPIC

SUBJECT : Request for Overrun [redacted] from FY-1965 Funds
for Contract [redacted]

25X1

25X1

REFERENCE : Chief, Administration Staff, O/DDI Memorandum dated
4 February 1964: Approval of Research and Develop-
ment Activities

1. In 1965, NPIC contracted [redacted] for the
development of three prototype advanced light tables under a CPIF
contract [redacted]

25X1

25X1

2. In a letter from the contractor, dated 26 December 1966, an
overrun payment was requested because of unanticipated difficulties
encountered in the fabrication. The difficulties simply amount to
an original underestimation of the engineering and designing time
required to complete this development, and preliminary evaluation has
indicated that the ideas and concepts implemented in the light tables
are of considerable value to NPIC. Concurrence for the action has
been obtained through verbal conversations [redacted]

25X1

25X1

3. In accordance with the authority delegated in paragraph 3
of the reference, it is requested that the overrun [redacted] for
Contract [redacted] be approved and charged against FY-1965 funds.
The Budget and Financial Branch has affirmed that sufficient FY-1965
funds are available [redacted]


25X1

25X1

25X1

Declass Review by NIMA / DoD

CONFIDENTIAL



Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050008-6

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050008-6