

SECRET

CONFIDENTIAL 99345

UNCLASSIFIED

Approved For Release 2004/07/29 : CIA-RDP78B04770A000200010031-6  
CONTRACT INSPECTION REPORT

25X

TO:  
CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE  
23 February 1967  
INSPECTION REPORT NO. (If final, so state)  
3  
ESTIMATED COMPLETION DATE  
Phase I completed, Phase II

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Phase I Design Study and Demonstration/Automatic Multiple Image Integration Study

THE CONTRACTOR IS ON SCHEDULE

YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -  
PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

YES  NO

COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  VERY GOOD
- 4.  ABOVE AVERAGE
- 5.  AVERAGE
- 6.  MINIMUM ACCEPTABLE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

21 February 1967

SIGNATURE OF INSPECTOR

DIVISION

INS

TDS

SIGNATURE OF APPROVER

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/07/29 : CIA-RDP78B04770A000200010031-6

NARRATIVE REPORT

INTERIM

FINAL

X1 On 20 January 1967, Messrs [redacted] briefed 25X

X1 They presented a summary of their work on Phase I and recommendations for Phase 2. They also submitted a text dated 19 January 1967. Indications are that there is little to be gained from fabricating an automatic multiple image integration printer under Phase 2. The quality of the film used at NPIC is such that multiple integration of negatives would not appreciably improve the product.

X1 [redacted] submitted a proposed change in scope for the work in Phase 2. The change they suggested was rejected because of similar work being accomplished with another company under another contract.

X1 [redacted] has submitted a proposal for a change in scope for Phase 2 that would do further correlation work which could be used in the Stereo Scanning Program and the stereo comparator program. This proposal is being evaluated.

Approved For Release 2004/07/29 : CIA-RDP78B04770A000200010031-6

UNCLASSIFIED

CONFIDENTIAL

SECRET