

SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000500010074-6

PAR 202 # 4032  
5 Oct 64 File RFD  
29 Oct 64

Briefing Print Enlarger

TENTATIVE SCHEDULE

CONTRACT FILE

5 Oct 64


MONTHS

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

- PHASE I
1. Breadboard Design
  2. Breadboard Fabrication
  3. B&W Lens Samples
  4. Color Lens Samples
  5. Engineering Tests
  6. Informal Reports
  7. Quarterly Reports
  8. Final Report

PHASE II - Design & Fabricate Prototype Enlarger

NOTE: Phase II Schedule will be prepared at or near the completion of Phase I.



GROUP 1  
Excluded from automatic  
downgrading and  
declassification

KEY: O - Start  
# - Complete  
⊗ - Deliver

NGA Review Complete

SECRET

Copy 3 of 25

Approved For Release 2004/11/30 : CIA-RDP78B04770A000500010074-6