


SECRET



25X1

FY-65 Quarterly Report, No. 4

PAR 238

28 May 65

SUBJECT: Equipment Installation

TASK/PROBLEM

1. Install and check out the following equipment at the customer's facility:

- a. Roller Transport Reversal Processor (12-Inch), (RT-12R).
- b. Roller Transport Processor (24-Inch), (RT-24).

DISCUSSION

2. Authorization to proceed was received by customer message 4592 on 20 May 65. There was no activity planned during the report period.

PLANNED ACTIVITY

3. Ship and begin equipment installation as follows:

	<u>Customer's Facility</u>	
	<u>Arrive at</u>	<u>Start Installation</u>
a. RT-24	15 July 65	19 July 65
b. RT-12R	5 Aug 65	9 Aug 65

Declass Review by NGA.

SECRET

GROUP 1 EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION

25X1

Approved For Release 2004/07/29 : CIA-RDP78B04770A000800130007-4

Approved For Release 2004/07/29 : CIA-RDP78B04770A000800130007-4