

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000010010-9

**CONFIDENTIAL**

68-058  
C1 of 3

25X1

GROUP 1  
Excluded from  
Automatic  
Downgrading and  
declassification

July 29, 1968  
Ref. 12017

document contains information affecting the  
National Defense of the United States within  
the meaning of the Espionage Laws, Title 18,  
U.S.C. Sec. 793 and 794, the transmission  
or revelation of its contents in any manner  
to an unauthorized person is prohibited by law.

Gentlemen:

The modification to subject contract has been signed with the understanding that costs incurred performing additionally required work are recoverable along with a reasonable profit. Attachment 1 to this letter breaks down those costs which are a matter of Contractor's record through July 21, 1968.

It is requested that the compensation paragraph of subject contract be amended to the following, which are in accordance with the contract formula:



25X1

Additionally, the delivery date should be adjusted to compensate for the month required to investigate the increased spool size.

Work in accordance with the unmodified proposal is proceeding. Our first monthly report is in work and will be issued this week.



25X1

Manager, Contracts

GGW/lf

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000010010-9  
Attachments 1 and 2

**CONFIDENTIAL**

Declass Review by  
NIMA/DOD

ATTACHMENT 1  
Ref. 12017



25X1

Engineering labor was expended in modifying layouts and developing a modified advanced light table configuration to accommodate the 1000 ft. film length. Mock-up sketches were prepared. A conference was held with U. S. Government Representative of [redacted] to formalize a new style.

25X1

Manufacturing prepared the mock-up of unit designed to accommodate 1000 ft. of film.


25X1

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000010010-9

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000010010-9

April 9, 1968

25X1



Congratulations on your new assignment. Sorry we did not make connections on your trip to Los Angeles in January.

You aren't the only ones who can reorganize. We also have been reorganizing thru Jan, Feb and March. As you can see we have a new name which we hope will reflect our new scope of activities.

25X1

In our last conversation in your office, I said I was going to build you a good light table. It is almost done and [redacted] is coming out to see it Monday April 15. As it turns out, we can have a table designed, built and ready for delivery almost before you can even place a CPFF contract for the development of one. Our preliminary tests indicate it performs beautifully and we believe it will be fully responsive to your needs. [redacted] has done a most remarkable job. We will review the human engineering aspects with George on Monday.

25X1

Keep me posted on the latest news.

Regards,

25X1

