

SECRET

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000020009-0

NPIC/TSSG/DED-1329-68
20 August 1968

MEMORANDUM FOR: Director, National Photographic Interpretation Center

SUBJECT : Request for Approval of a Change-in-Scope for the Amount of
From FY-1969 Funds for Contract

1. This memorandum requests approval for the commitment of funds for a change-in-scope. The specific request is stated in Paragraph 3.

2. In 1968, NPIC contracted with for an Advanced 918 Light Table Prototype, a Fixed Price Incentive Contract for. After the contract was signed, the Government requested to perform a small task beyond the scope of the contract. This task, to make preliminary designs and mock-ups for mounting 1,000 ft. reels of film on the table, reflected a change in the original requirement. These preliminary designs and mock-ups were important because they demonstrated to the Government that it would not be feasible because of cost and complexity to mount larger than 500 ft. reels on the table. The attendant change-in-scope cost should, therefore, be paid by NPIC.

3. The Technical Services and Support Group recommends that the change to the contract price and delivery date be approved as an equitable solution to reflect the additional work done by in answering the Government's request. It is requested that the change-in-scope of for Contract be approved and charged against FY-1969 R&D funds.

Chief, Technical Services & Support Group,
NPIC

Attachments:
As stated

APPROVAL

29 AUG 1968

for
ARTHUR C. LUNDAHL
Director

Date

NATIONAL PHOTOGRAPHIC INTERPRETATION CENTER

Declass Review by
NIMA/DOD

Distribution:

Orig - Addressee (TSSG/SSD/LB-After Approval)

1 - NPIC/TSSG

1 - Approved by Release 2003/01/28 : CIA-RDP78B04770A002000020009-0


NPIC/TSSG/DED/

(20 Aug 68)

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

ATTACHMENT 1
Ref. 12017



25X1

Engineering labor was expended in modifying layouts and developing a modified advanced light table configuration to accommodate the 1000 ft. film length. Mark-up sketches were prepared. A conference was held with U. S. Government Representative of division to formalize a new style.

25X1

Manufacturing prepared the mock-up of unit designed to accommodate 1000 ft. of film.