

SECRET

CONFIDENTIAL

02247

UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000050018-7  
CONTRACT INSPECTION REPORT

CONTRACT NO. [ ] TASK NO. [ ] 25X1

TO: [ ]

DATE  
4 March 1968  
INSPECTION REPORT NO. (If final, so state)  
5  
ESTIMATED COMPLETION DATE  
15 March 1968

NAME OF CONTRACTOR [ ]

Declass Review by  
NIMA/DOD

TYPE OF COMMODITY OR SERVICE  
Split Format Light Table

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO  
PER CENT OF WORK COMPLETED - 99%  
PER CENT OF FUNDS EXPENDED - NA

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  YES  NO  
IF YES, CHECK TYPE  
 COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  VERY GOOD
- 4.  ABOVE AVERAGE
- 5.  AVERAGE
- 6.  MINIMUM ACCEPTABLE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- CLOSE OUT
- OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
26 February 1968

SIGNATURE OF INSPECTOR [ ] DIVISION [ ]

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000050018-7

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000050018-7

NARRATIVE REPORT

INTERIM

FINAL

The Split Format Light Table is still undergoing test and evaluation at NPIC. The light source generates an excess amount of heat which in turn causes the light output to drop off. Rather than expend more time in trying to remedy the situation, the operational component of NPIC prefers to accept the light table with a standard [ ] light source in it. [ ] has agreed to modify the present prototype with a standard light source while continuing work on their own on an improved light source. [ ] expects to complete work on the new light source in about two weeks. It is expected that [ ] will be able to modify NPIC's prototype in about one week.

25X1

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000050018-7

UNCLASSIFIED

CONFIDENTIAL

SECRET