

CONFIDENTIAL

10/4/78

NPIC/TSSG/DED-1113-68
11 March 1968

MEMORANDUM FOR: Chief, Development & Engineering Division, TSSG

ATTENTION : [redacted]

SUBJECT : Cancellation of [redacted] P.I. Printer/Enlarger, Contract
[redacted]

REFERENCE : Memorandum for the Record, NPIC/TSSG/DED-1099-68

1. As you are aware, Contract Number [redacted] is currently in an over-run condition and under a stop work order.

2. The reference document analyzes the technical and cost problems and recommends cancellation of this contract.

3. I concur with this recommendation. Please take the necessary action to cancel this contract. However, final cancellation should not take place until such time as there is a re-negotiation of [redacted] Contract [redacted] for two Viewgraph Makers; since we strongly suspect that, if we terminate the Printer/Enlarger it may result in increased overhead on the Viewgraph Makers--prior to our fixing a ceiling on these costs.

[redacted]
Chief, Technical Services & Support Group,
NPIC

Distribution:

- Orig & 1 - Addressee
- 2 - NPIC/TSSG
- 2 - NPIC/TSSG/DED

Declass Review by NGA.

NPIC/TSSG/DED/[redacted] (11 Mar 68)

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification