

**BOTTOM**

**UNCLASSIFIED**

**CONFIDENTIAL**

**SECRET**

**OFFICIAL ROUTING SLIP**

TO	NAME AND ADDRESS	DATE	INITIALS
1	OTS/CMB		
2			
3	OC/OTS/DED		
4			
5			
6	OTS/CB <input type="text"/>		
	<b>ACTION</b>	<b>DIRECT REPLY</b>	<b>PREPARE REPLY</b>
	<b>APPROVAL</b>	<b>DISPATCH</b>	<b>RECOMMENDATION</b>
	<b>COMMENT</b>	<b>FILE</b>	<b>RETURN</b>
	<b>CONCURRENCE</b>	<b>INFORMATION</b>	<b>SIGNATURE</b>

**Remarks:**

STAT

**FOLD HERE TO RETURN TO SENDER**

<b>FROM: NAME, ADDRESS AND PHONE NO.</b>	<b>DATE</b>

UNCLASSIFIED     INTERNAL USE ONLY     CONFIDENTIAL     SECRET

### ROUTING AND RECORD SHEET

**SUBJECT:** (Optional)  
Stanford Research Institute

<b>FROM:</b> OTS/CB 255 South	<b>EXTENSION</b>  	<b>NO.</b>  
		<b>DATE</b> 22 January 1955

TO: (Officer designation, room number, and building)	DATE		OFFICER'S INITIALS	COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)
	RECEIVED	FORWARDED		

TO: (Officer designation, room number, and building)	RECEIVED	FORWARDED	OFFICER'S INITIALS	COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)
1. OTS/CB/Kress Project Officer				The attached request has been properly coordinated with:  <hr/> Appropriate OPS Branch  <hr/> OTS/COP  CATEGORY:  FY:  AMOUNT:  Perceptual Augmentation Technique  Increase in funds and scope.
2. C/OTS/CB				
3. C/OTS/DED				
4. C/OTS/SS				
5. C/OTS/EQ				
6. EO/OTS				
7. D/OTS				
8. OTS/B&F				
9. OTS/CMG				
10.				
11.				
12.				
13.				
14.				
15.				

(when filled in)

# Contract Information Report

CONTRACTOR 2H Stanford Research Institute		
CONTRACTOR'S ADDRESS 2H Menlo Park, California		
CLASS 2H 4	COMPANY CONTACT H. Puthoff	COMPANY PHONE NO. 415-326-6200

TYPING DATE		BRANCH CALL NO. CB-267		
CONTRACT STATUS 2J Code 3	Month 06	Day 30	Year 75	Office CMB
SCHEDULED COMPLETION DATE 2K Month 02		Day 23	Year 75	
FAN 2A		ORN 2A		

FUNDING SOURCES		FUNDS REQUESTED	2D FUNDS APPROVED	2D DATE APPROVED	PREVIOUS FUNDING	
1		\$47,016			FY 74	TOTAL FY AMOUNT 74,555 (OTS)
2					74	75,000 (ORD)
3						
4						
ESTIMATED ADDITIONAL FUNDS TO COMPLETE		TOTAL REQUESTED	TOTAL APPROVED	TOTAL PREVIOUS FUNDING		
0-50 K	50-150 K	>150 K	N. A.			
	X			\$47,016		149,555

TYPE OF CONTRACT 2L CPFF	CONTRACTOR PLAN 2I	PROJECT CRYPTONYM	PROJECT OFFICER 2G Kenneth A. Kress
PRIORITY High	CLASSIFICATION Work S	TECHNICAL FIELD 2E Psychology	TYPE OF WORK 2N 25X1
LOGISTICS CONTRACT NO. 2M Contract No. 8681	T. O. No.	Request No.	F. Y.
INTRA COORDINATION 2F ORD		INTER COORDINATION 2F	

CONTRACT TITLE 2C Perceptual augmentation Technique	INITIAL DISPOSITION
--	---------------------

BRIEF PROJECT DESCRIPTION AND DELIVERABLES  
 There are 4 major objectives, approximately 50% of the effort will be directed towards investigating gifted subjects under analog operational circumstances; 25% towards developing screening techniques to locate gifted people, 15% towards discovering neurophysiological correlates and 10% directed towards understanding the basic phenomena.

PURPOSE OF THIS REPORT Contract Amendment	IS PROJECT COST OR TIME AFFECTED? Cost and Time	CONTRACTOR WILL PROBABLY STAY WITHIN PRESENT FUNDING:	YES	NO	FUNDS SPENT 5A
BASIS FOR THIS REPORT Increase in Funds	IS PROJECT PERFORMANCE AFFECTED? No	CONTRACTOR WILL PROBABLY STAY WITHIN ALLOTTED TIME:	YES	NO	TIME SPENT 5A
IS THERE A CHANGE IN SCOPE? Yes	IS THERE A CHANGE IN PROJECT PRIORITY? No	CONTRACTOR PERFORMANCE SINCE LAST REPORT 5A			
		Unsat.	Below Av.	Average	Above Av.
				X	Excellent

DISCUSSION  
 An extension in time to 30 June 1975 and additional funds of \$47,016 are being requested. The purpose of the extension will be to continue testing of subjects under Agency designated conditions. SRI will provide the subjects and support in addition to participating in the execution and evaluation of the tests.

25X1

(when filled in)

# Contract Information Report

CONTRACTOR 2H Stanford Research Institute		
CONTRACTOR'S ADDRESS 2H Menlo Park, California		
CLASS 2H 4	COMPANY CONTACT H. Puthoff	COMPANY PHONE NO. 415-326-6200

TYPING DATE		BRANCH CALL NO. CB-267		
CONTRACT STATUS 2J Code: 3	Month: 06	Day: 30	Year: 75	Office CMB
SCHEDULED COMPLETION DATE 2K Month: 02		Day: 23	Year: 75	
FAN 2A		ORN 2A		

FUNDING SOURCES		FUNDS REQUESTED	2D FUNDS APPROVED	2D DATE APPROVED	PREVIOUS FUNDING
1		\$47,016			FY 74 TOTAL FY AMOUNT 74,555 (OTS)
2					74 75,000 (ORI)
3					
4					
ESTIMATED ADDITIONAL FUNDS TO COMPLETE		TOTAL REQUESTED	TOTAL APPROVED		TOTAL PREVIOUS FUNDING
0-50 K	50-150 K	>150 K	N. A.		
	X			\$47,016	149,555

TYPE OF CONTRACT 2L CPFF	CONTRACTOR PLAN 2I	PROJECT CRYPTONYM	PROJECT OFFICER 2G Kenneth A. Kress
PRIORITY High	CLASSIFICATION Work S	TECHNICAL FIELD 2E Psychology	TYPE OF WORK 2N 25X1
LOGISTICS CONTRACT NO. 2M Contract No. 8681	T. O. No.	Request No.	F. Y.
		ORD	INTRA COORDINATION 2F
CONTRACT TITLE 2C Perceptual augmentation Technique		INITIAL DISPOSITION	

BRIEF PROJECT DESCRIPTION AND DELIVERABLES

There are 4 major objectives, approximately 50% of the effort will be directed towards investigating gifted subjects under analog operational circumstances; 25% towards developing screening techniques to locate gifted people, 15% towards discovering neurophysiological correlates and 10% directed towards understanding the basic phenomena

PURPOSE OF THIS REPORT Contract Amendment	IS PROJECT COST OR TIME AFFECTED? Cost and Time	CONTRACTOR WILL PROBABLY STAY WITHIN PRESENT FUNDING:	YES	NO	FUNDS SPENT 5A X 100 %
BASIS FOR THIS REPORT Increase in Funds	IS PROJECT PERFORMANCE AFFECTED? No	CONTRACTOR WILL PROBABLY STAY WITHIN ALLOTTED TIME:	YES	NO	TIME SPENT 5A X 100 %
IS THERE A CHANGE IN SCOPE? Yes	IS THERE A CHANGE IN PROJECT PRIORITY? No	CONTRACTOR PERFORMANCE SINCE LAST REPORT 5A Unsat. Below Av. Average Above Av. Excellent			

DISCUSSION

An extension in time to 30 June 1975 and additional funds of \$47,016 are being requested. The purpose of the extension will be to continue testing of subjects under Agency designated conditions. SRI will provide the subjects and support in addition to participating in the execution and evaluation of the tests.

25X1

D&E Form 02  
1-70  
Obsolete Previous Editions

CONFIDENTIAL Kenneth A. Kress

(when filled in)

# Contract Information Report

CONTRACTOR 2H <b>Stanford Research Institute</b>		
CONTRACTOR'S ADDRESS 2H <b>Menlo Park, California</b>		
CLASS 2H <b>4</b>	COMPANY CONTACT <b>H. Puthoff</b>	COMPANY PHONE NO. <b>415-326-6200</b>

TYPING DATE		BRANCH CALL NO. <b>CB-267</b>		
CONTRACT STATUS 2J Code <b>3</b>	Month <b>06</b>	Day <b>30</b>	Year <b>75</b>	Office <b>CMB</b>
SCHEDULED COMPLETION DATE 2K Month <b>02</b>		Day <b>23</b>	Year <b>75</b>	
FAN 2A			ORN 2A	

FUNDING SOURCES		FUNDS REQUESTED 2D	FUNDS APPROVED 2D	DATE APPROVED	PREVIOUS FUNDING
1		\$47,016			FY TOTAL FY AMOUNT 74 74,555 (OT)
2					74 75,000 (OR)
3					
4					
ESTIMATED ADDITIONAL FUNDS TO COMPLETE 0-50 K    50-150 K    >150 K    N/A		TOTAL REQUESTED <b>\$47,016</b>	TOTAL APPROVED		TOTAL PREVIOUS FUNDING <b>149,555</b>

TYPE OF CONTRACT 2L <b>CPFF</b>	CONTRACTOR PLAN 2I	PROJECT CRYPTONYM	PROJECT OFFICER 2G <b>Kenneth A. Kress</b>
PRIORITY <b>High</b>	CLASSIFICATION 2R Work <b>S</b>	TECHNICAL FIELD 2E <b>Psychology</b>	TYPE OF WORK 2N <b>25X1</b>
LOGISTICS CONTRACT NO. 2M Contract No. <b>8681</b>	T. O. No.	Request No.	F. Y.
INTRA COORDINATION 2F <b>ORD</b>		INTER COORDINATION 2F	

CONTRACT TITLE 2C: **Perceptual augmentation Technique**

INITIAL DISPOSITION

BRIEF PROJECT DESCRIPTION AND DELIVERABLES

There are 4 major objectives, approximately 50% of the effort will be directed towards investigating gifted subjects under analog operational circumstances; 25% towards developing screening techniques to locate gifted people, 15% towards discovering neurophysiological correlates and 10% directed towards understanding the basic phenomena

PURPOSE OF THIS REPORT <b>Contract Amendment</b>	IS PROJECT COST OR TIME AFFECTED? <b>Cost and Time</b>	CONTRACTOR WILL PROBABLY STAY WITHIN PRESENT FUNDING?	YES	NO	FUNDS SPENT 5A <b>100 %</b>
BASIS FOR THIS REPORT <b>Increase in Funds</b>	IS PROJECT PERFORMANCE AFFECTED? <b>No</b>	CONTRACTOR WILL PROBABLY STAY WITHIN ALLOTTED TIME?	YES	NO	TIME SPENT 5A <b>100 %</b>
IS THERE A CHANGE IN SCOPE? <b>Yes</b>	IS THERE A CHANGE IN PROJECT PRIORITY? <b>No</b>	CONTRACTOR PERFORMANCE SINCE LAST REPORT 5A Unsat.    Below Av.    Average    Above Av.    Excellent			

DISCUSSION

An extension in time to 30 June 1975 and additional funds of \$47,016 are being requested. The purpose of the extension will be to continue testing of subjects under Agency designated conditions. SRI will provide the subjects and support in addition to participating in the execution and evaluation of the tests.

25X1

# Contract Information Report

CONTRACTOR 2H <b>Stanford Research Institute</b>		
CONTRACTOR'S ADDRESS 2H <b>Menlo Park, California</b>		
CLASS 2H <b>4</b>	COMPANY CONTACT <b>H. Puthoff</b>	COMPANY PHONE NO. <b>415-326-6200</b>

TYPING DATE		BRANCH CALL NO. <b>CB-267</b>		
CONTRACT STATUS 2J Code <b>3</b>	Month <b>06</b>	Day <b>30</b>	Year <b>75</b>	Office <b>CMB</b>
SCHEDULED COMPLETION DATE 2K Month <b>02</b> Day <b>23</b> Year <b>75</b>				
FAN 2A			ORN 2A	

FUNDING SOURCES		FUNDS REQUESTED	2D FUNDS APPROVED	2D DATE APPROVED	PREVIOUS FUNDING	
1					FY	TOTAL FY AMOUNT
		\$47,016			74	74,555 (OTS)
					74	75,000 (ORD)
ESTIMATED ADDITIONAL FUNDS TO COMPLETE		TOTAL REQUESTED	TOTAL APPROVED		TOTAL PREVIOUS FUNDING	
0-50 K	50-150 K	>150 K	N. A.			
	X					149,555
		\$47,016				

TYPE OF CONTRACT 2L <b>CPFF</b>	CONTRACTOR PLAN 2I	PROJECT CRYPTONYM	PROJECT OFFICER 2G <b>Kenneth A. Kress</b>
PRIORITY <b>High</b>	CLASSIFICATION Work <b>S</b>	TECHNICAL FIELD 2E <b>Psychology</b>	TYPE OF WORK 2N <b>25X1</b>
LOGISTICS CONTRACT NO. 2M Contract No. <b>8681</b>	T. O. No.	Request No.	F. Y.
		INTRA COORDINATION 2F <b>ORD</b>	INTER COORDINATION 2F
CONTRACT TITLE 2C <b>Perceptual augmentation Technique.</b>		INITIAL DISPOSITION	

**BRIEF PROJECT DESCRIPTION AND DELIVERABLES**

There are 4 major objectives, approximately 50% of the effort will be directed towards investigating gifted subjects under analog operational circumstances; 25% towards developing screening techniques to locate gifted people, 15% towards discovering neurophysiological correlates and 10% directed towards understanding the basic phenomena.

PURPOSE OF THIS REPORT <b>Contract Amendment</b>	IS PROJECT COST OR TIME AFFECTED? <b>Cost and Time</b>	CONTRACTOR WILL PROBABLY STAY WITHIN PRESENT FUNDING:	YES	NO	FUNDS SPENT 5A <b>100 %</b>
BASIS FOR THIS REPORT <b>Increase in Funds</b>	IS PROJECT PERFORMANCE AFFECTED? <b>No</b>	CONTRACTOR WILL PROBABLY STAY WITHIN ALLOTTED TIME:	YES	NO	TIME SPENT 5A <b>100 %</b>
IS THERE A CHANGE IN SCOPE? <b>Yes</b>	IS THERE A CHANGE IN PROJECT PRIORITY? <b>No</b>	CONTRACTOR PERFORMANCE SINCE LAST REPORT 5A Unsat. Below Av. Average Above Av. Excellent <b>V</b>			

**DISCUSSION**

An extension in time to 30 June 1975 and additional funds of \$47,016 are being requested. The purpose of the extension will be to continue testing of subjects under Agency designated conditions. SRI will provide the subjects and support in addition to participating in the execution and evaluation of the tests.

.25X1

(when filled in)

# Contract Information Report

CONTRACTOR 2H <b>Stanford Research Institute</b>		
CONTRACTOR'S ADDRESS 2H <b>Menlo Park, California</b>		
CLASS 2H <b>4</b>	COMPANY CONTACT <b>H. Puthoff</b>	COMPANY PHONE NO. <b>415-326-6200</b>

TYPING DATE			BRANCH CALL NO. <b>CB-267</b>		
CONTRACT STATUS 2J Code <b>3</b>	Month <b>06</b>	Day <b>30</b>	Year <b>75</b>	Office <b>CMB</b>	
SCHEDULED COMPLETION DATE 2K Month <b>02</b>			Day <b>23</b>	Year <b>75</b>	
FAN 2A			ORN 2A		

FUNDING SOURCES		FUNDS REQUESTED	FUNDS APPROVED	DATE APPROVED	PREVIOUS FUNDING
1		\$47,016			FY 74 TOTAL FY AMOUNT 74,555 (OTE)
2					74 75,000 (ORL)
3					
4					
ESTIMATED ADDITIONAL FUNDS TO COMPLETE		TOTAL REQUESTED	TOTAL APPROVED		TOTAL PREVIOUS FUNDING
0-50 K	50-150 K	>150 K	N. A.		
	X				149,555

TYPE OF CONTRACT 2L <b>CPFF</b>	CONTRACTOR PLAN 2I	PROJECT CRYPTONYM	PROJECT OFFICER 2G <b>Kenneth A. Kress</b>
PRIORITY <b>High</b>	CLASSIFICATION Work <b>S</b>	TECHNICAL FIELD 2E <b>Psychology</b>	TYPE OF WORK 2N <b>25X1</b>
LOGISTICS CONTRACT NO. Contract No. <b>8681</b>	T. O. No.	Request No.	F. Y.
INTRA COORDINATION 2F <b>ORD</b>		INTER COORDINATION 2F	

CONTRACT TITLE 2C <b>Perceptual augmentation Technique</b>	INITIAL DISPOSITION
---	---------------------

BRIEF PROJECT DESCRIPTION AND DELIVERABLES

There are 4 major objectives, approximately 50% of the effort will be directed towards investigating gifted subjects under analog operational circumstances; 25% towards developing screening techniques to locate gifted people, 15% towards discovering neurophysiological correlates and 10% directed towards understanding the basic phenomena.

PURPOSE OF THIS REPORT <b>Contract Amendment</b>	IS PROJECT COST OR TIME AFFECTED? <b>Cost and Time</b>	CONTRACTOR WILL PROBABLY STAY WITHIN PRESENT FUNDING?	YES	NO	FUNDS SPENT 5A <b>X 100 %</b>
BASIS FOR THIS REPORT <b>Increase in Funds</b>	IS PROJECT PERFORMANCE AFFECTED? <b>No</b>	CONTRACTOR WILL PROBABLY STAY WITHIN ALLOTTED TIME?	YES	NO	TIME SPENT 5A <b>X 100 %</b>
IS THERE A CHANGE IN SCOPE? <b>Yes</b>	IS THERE A CHANGE IN PROJECT PRIORITY? <b>No</b>	CONTRACTOR PERFORMANCE SINCE LAST REPORT 5A			
		Unsat.	Below Av.	Average	Above Av.
				<b>Y</b>	Excellent

DISCUSSION

An extension in time to 30 June 1975 and additional funds of \$47,016 are being requested. The purpose of the extension will be to continue testing of subjects under Agency designated conditions. SRI will provide the subjects and support in addition to participating in the execution and evaluation of the tests.

25X1

# Contract Information Report

CONTRACTOR 2H <b>Stanford Research Institute</b>		
CONTRACTOR'S ADDRESS 2H <b>Menlo Park, California</b>		
CLASS 2H <b>4</b>	COMPANY CONTACT <b>H. Puthoff</b>	COMPANY PHONE NO. <b>415-326-6200</b>

TYPING DATE		BRANCH CALL NO. <b>CD-267</b>		
CONTRACT STATUS 2J Code <b>J</b>	Month <b>06</b>	Day <b>30</b>	Year <b>75</b>	Office <b>ONE</b>
SCHEDULED COMPLETION DATE 2K Month <b>02</b>		Day <b>23</b>	Year <b>75</b>	
FAN 2A		ORN 2A		

FUNDING SOURCES		FUNDS REQUESTED	2D FUNDS APPROVED	2D DATE APPROVED	PREVIOUS FUNDING	
1		\$47,016			FY <b>4</b>	TOTAL FY AMOUNT <b>14,555 (OTC)</b>
2					<b>4</b>	<b>15,000 (ORI)</b>
3						
4						
ESTIMATED ADDITIONAL FUNDS TO COMPLETE 0-50 K      50-150 K      >150 K      N. A.		TOTAL REQUESTED <b>\$47,016</b>	TOTAL APPROVED		TOTAL PREVIOUS FUNDING <b>149,555</b>	

TYPE OF CONTRACT 2L <b>CPFP</b>	CONTRACTOR PLAN 2I	PROJECT CRYPTONYM	PROJECT OFFICER 2G <b>Kenneth A. Kress</b>
PRIORITY <b>High</b>	CLASSIFICATION Work <b>S</b>	TECHNICAL FIELD 2E <b>Psychology</b>	TYPE OF WORK 2N <b>25X1</b>
LOGISTICS CONTRACT NO. 2M Contract No.      T. O. No.      Request No.      F. Y.		INTRA COORDINATION 2F <b>ORD</b>	INTER COORDINATION 2F
CONTRACT TITLE 2C <b>Perceptual augmentation technique</b>		INITIAL DISPOSITION	
BRIEF PROJECT DESCRIPTION AND DELIVERABLES <b>There are 4 major objectives, approximately 50% of the effort will be directed towards investigating gifted subjects under analog operational circumstances; 25% towards developing screening techniques to locate gifted people, 15% towards discovering neurophysiological correlates and 10% directed towards understanding the basic phenomena.</b>			

PURPOSE OF THIS REPORT <b>Contract Amendment</b>	IS PROJECT COST OR TIME AFFECTED? <b>Cost and Time</b>	CONTRACTOR WILL PROBABLY STAY WITHIN PRESENT FUNDING:	YES	NO	FUNDS SPENT 5A <b>X</b>	<b>100 %</b>
BASIS FOR THIS REPORT <b>Increase in Funds</b>	IS PROJECT PERFORMANCE AFFECTED? <b>NO</b>	CONTRACTOR WILL PROBABLY STAY WITHIN ALLOTTED TIME:	YES	NO	TIME SPENT 5A <b>X</b>	<b>100 %</b>
IS THERE A CHANGE IN SCOPE? <b>Yes</b>	IS THERE A CHANGE IN PROJECT PRIORITY? <b>NO</b>	CONTRACTOR PERFORMANCE SINCE LAST REPORT 5A Unsat.      Below Av.      Average      Above Av.      Excellent <b>X</b>				

DISCUSSION

An extension in time to 30 June 1975 and additional funds of \$47,016 are being requested. The purpose of the extension will be to continue testing of subjects under Agency designated conditions. SRI will provide the subjects and support in addition to participating in the execution and evaluation of the tests.

25X1



**REQUEST TO PROCUREMENT DIVISION FOR SERVICES**

*(other than property or building maintenance and repairs)*

CB-267

OFFICE/DIV/BR DDS&T/OTS/CB	REQUEST NO.	DATE OF REQUEST	I CERTIFY THAT FUNDS IN THE ESTIMATED AMOUNT OF \$ <b>47,016</b> ARE AVAILABLE. CHARGE TO FAN _____
-------------------------------	-------------	-----------------	---

PROJECT TITLE Paranormal Perception Phenomena	PROJECT OR CONTACT OFFICER Kenneth A. Kress	EXTENSION B- <input type="checkbox"/> R- <input type="checkbox"/>	SIGNATURE OF BUDGET OFFICER _____ DATE <b>25X1</b>
--	--	---	--

CONTRACTOR (if known) Stanford Research Institute	PROPOSAL NO. AND DATE SRI-No. ISH 75-10 17 January 1975	CONTRACT & TASK ORDER NO. (if known) 8681
--	---	--

TYPE OF SERVICE REQUESTED		APPLICABLE ONLY TO REPAIRS AND MODIFICATIONS	
<input checked="" type="checkbox"/> RESEARCH/DEV	TRANSFER OF FUNDS TO OTHER GOVT. AGENCY (specify if applicable)	TECHNICAL INSPECTION IS REQUIRED BY	
<input type="checkbox"/> GRANT		<input type="checkbox"/> RECEIVING DEPOT T & I	<input type="checkbox"/> TECHNICAL MONITOR
<input type="checkbox"/> REPAIR		<input type="checkbox"/> ITEMS TO BE PICKED UP OR <input type="checkbox"/> SERVICES PERFORMED AT:	
<input type="checkbox"/> MAINTENANCE		ITEMS TO BE REDELIVERED TO: _____	
<input type="checkbox"/> MODIFICATION		<b>25X1</b>	

CONTRACT CLASSIFICATION <b>SECRET</b>	WORK CLASSIFICATION <b>SECRET</b>	HARDWARE CLASSIFICATION <b>UNCLASSIFIED</b>	REPORTS CLASSIFICATION <b>UNCLASSIFIED</b>
--	--------------------------------------	--	---

SHORT SUBSTANTIVE TITLE AND/OR DESCRIPTION OF SERVICE TO BE PERFORMED

It is requested that Contract 8681 with Stanford Research Institute be amended by additional funds of \$47,016 and an extension in time to 30 June 1975.

Its major purpose will be to continue testing of subjects under Agency designated conditions. The abilities of several subjects located and tested by SRI will be evaluated under a wide range of operational analogues. Tests are to be conducted in several locations under a variety of conditions specified by OTS. SRI will provide subjects and participate in the execution and evaluation of the test.

*(See reverse for specific information required on R&D requests.)*

APPROVAL		
DESIGNATION	SIGNATURE	DATE
C/OTS/DED		
D/OTS		

PROCUREMENT DIVISION USE			
DATE RECEIVED IN PD	RECORDED BY	SECTION ASSIGNED TO	NEGOTIATOR

1. JUSTIFICATION FOR SOURCE SELECTION

This is an increase in scope of an existing contract. SRI has the subjects of interest and has developed the testing procedures. The subjects and procedures are not available at alternate contractors.

2. PROPOSAL

3. DELIVERABLE ITEMS

REPORTS REQUIRED 5 NO. OF COPIES  MONTHLY  INTERIM  QUARTERLY  FINAL

HARDWARE (state type and number)

OTHER

4. GFE REQUIRED

NA

5. SPECIAL INSTRUCTIONS

NA