

Name of Contractor Stanford Research Institute

MONTHLY CONTRACT STATUS REPORT

No. 8

For Period August 31, 1974 to Sept. 28, 1974 Date: Oct 7, 1974

Contract No. 8681/160681-74WR Task No. \_\_\_\_\_ Project No. ISH 3183

Period of Contract Jan. 24, 1974 to Feb. 23, 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract	\$139,691		
Amount of Obligations and/or Expenditures this Period	3,330		
Amount of Obligations and/or Expenditures to Date	106,077		
Estimate of Funds to Complete	333,614		

STAT

Percentage of Funds Expended to Date 75.9%

Percentage of Work Completed to Date 75.9%

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary) see Attachment

Objective for the Next Period: (Attach sheets if necessary) see Attachment

Philip J. O'Donnell  
Manager

Submitted by: Contract Administration

Name of Contractor Stanford Research Institute

MONTHLY CONTRACT STATUS REPORT


No. 8 part 1

For Period August 31, 1974 to Sept. 28, 1974 Date: Oct. 7, 1974

Contract No. 8681/160681-74WR Task No. \_\_\_\_\_ Project No. ISH 3183

Period of Contract Jan. 24, 1974 to Feb. 23, 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract	\$69,846		
Amount of Obligations and/or Expenditures this Period	1,616		
Amount of Obligations and/or Expenditures to Date	50,670		
Estimate of Funds to Complete	19,176		



STAT

Percentage of Funds Expended to Date 72.5%

Percentage of Work Completed to Date 72.5%

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary) ~~see attachment~~

Objective for the Next Period: (Attach sheets if necessary) ~~see attachment~~

Submitted by: Philip J. O'Donnell  
Manager  
Contract Administration

Name of Contractor Stanford Research Institute

MONTHLY CONTRACT STATUS REPORT  
No. 8 part 2

20

For Period August 31, 1974 to Sept. 28, 1974 Date: Oct 7, 1974

Contract No. 8681/160681-74WR Task No. \_\_\_\_\_ Project No. ISH 3183

Period of Contract Jan. 24, 1974 to Feb 23, 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract :	\$69,845		
Amount of Obligations and/or Expenditures this Period :	1,714		
Amount of Obligations and/or Expenditures to Date :	55,407		
Estimate of Funds to Complete :	14,438		

STAT

Percentage of Funds Expended to Date 79.3%

Percentage of Work Completed to Date 79.3%

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary) ~~see Attachment~~

Objective for the Next Period: (Attach sheets if necessary) ~~see Attachment~~

Philip J. O'Donnell  
Manager

Submitted by: Contract Administration