

Name of Contractor Stanford Research Institute

MONTHLY CONTRACT STATUS REPORT

No. 6For Period June 29, 1974 to August 3, 1974 Date: August 12, 1974Contract No. 8681/160681-74WR Task No. _____ Project No. ISH 3183Period of Contract Jan. 24, 1974 to Feb. 23, 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract :	\$139,691		
Amount of Obligations and/or Expenditures this Period :	14,282		
Amount of Obligations and/or Expenditures to Date :	89,569		
Estimate of Funds to Complete :	50,122		

STAT

Percentage of Funds Expended to Date 64.1%Percentage of Work Completed to Date 64.1%

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary)

~~see Attachment~~

Objective for the Next Period: (Attach sheets if necessary)

~~see Attachment~~Philip J. O'Donnell
ManagerSubmitted by: Contract Administration

Name of Contractor Stanford Research Institute

MONTHLY CONTRACT STATUS REPORT

No. 6 part 1For Period June 29, 1974 to August 3, 1974 Date: August 12, 1974Contract No. 8681/160681-74WR Task No. _____ Project No. ISH 3183Period of Contract Jan. 24, 1974 to Feb 23, 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>	
Amount of Contract :	\$69,846			STAT
Amount of Obligations and/or Expenditures this Period :	8,331			
Amount of Obligations and/or Expenditures to Date :	44,637			
Estimate of Funds to Complete :	25,209			

Percentage of Funds Expended to Date 63.9%Percentage of Work Completed to Date 63.9%

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)2. Can the Contract be completed in the authorized time? yes3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary)

~~see Attachment~~

Objective for the Next Period: (Attach sheets if necessary)

~~see Attachment~~

Philip J. O'Donnell

Manager

Submitted by: Contract Administration

Name of Contractor Stanford Research Institute

MONTHLY CONTRACT STATUS REPORT

No. 6 part 2

24

For Period June 29, 1974 to August 3, 1974 Date: August 12, 1974Contract No. 8681/160681-74WR Task No. _____ Project No. ISH 3183Period of Contract Jan. 24, 1974 to Feb 23, 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract :	\$69,845		
Amount of Obligations and/or Expenditures this Period :	5,951		
Amount of Obligations and/or Expenditures to Date :	44,932		
Estimate of Funds to Complete :	24,913		

STAT

Percentage of Funds Expended to Date 64.3%Percentage of Work Completed to Date 64.3%

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary)

~~see Attachment~~

Objective for the Next Period: (Attach sheets if necessary)

~~see Attachment~~Philip J. O'Donnell
ManagerSubmitted by: Contract Administration