

Approved For Release 2000/08/29 : CIA-RDP79-01147A000200050019-2

~~CONFIDENTIAL~~

SEMI-MONTHLY PROGRESS REPORT NO. 48 . STATUS OF WORK AT O.C.E.

1800 hrs. 1 June 1946 1946

Study No.	Title	Volume	Chapter	Status		Estimated date final manuscript	Estimated date for release	Remarks
				1 May	1 June			
100	China (Hsueh Sog.)	1	Terrain Intell.	Preparation	At Printer		10 Jun	
100	China (Hsueh Sog.)	1	Terrain Intell.	Preparation	At Printer		24 Jun	
100	China (Hsueh Sog.)	1	Terrain Intell.	At Printer	Released	Available		
100	China (Hsueh Sog.)	1	Terrain Intell.	Preparation	Preparation	10 Jun	10 Jul	
100	Manchuria	1	Waterways	Preparation	At Printer		25 Jun	
100	Manchuria	1	Sanitation	At Printer	Released	Available	1 May	
104	Manchuria	1	Railways	Delayed	Indefinite	Indefinite		
104	Manchuria	1	Electric Power	At Printer	Released	Available		
170	South Yunnan	1	Terrain Intell. (Detailed)	Preparation	Preparation	8 Jul		
174	Tokyo Plain	1	Terrain Intell. (Detailed)	Preparation	Preparation	9 Jul		

Approved For Release 2000/08/29 : CIA-RDP79-01147A000200050019-2

Approved For Release 2000/08/29 : CIA-RDP79-01147A000200050019-2

SEMI-MONTHLY PROGRESS REPORT NO. 48. STATUS OF WORK AT O.C.E.

1800 hrs. 1 June 1944 1944

Study No.	Title	Volume	Chapter	Status		Estimated date final manuscript	Estimated date for release	Remarks
				1 May	1 June			
140	Borneo		IV. Landing Beaches	At Printer	At Printer		1 Jun	
			VI. Port Facilities	At Printer	At Printer		1 Jun	
143	Java - Timor Area		IV. Landing Beaches	Preparation	At Printer		1 Jul	
			VI. Port Facilities	Preparation	At Printer		1 Sep	
70	North China		IV. Landing Beaches	Preparation	Preparation	1 Aug	1 Oct	
			VI. Port Facilities	Preparation	Preparation	1 Aug	1 Oct	

Approved For Release 2000/08/29 : CIA-RDP79-01147A000200050019-2