

<b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO.	TASK NO.		
TO:		DATE 31 December 1969	25X1		
		INSPECTION REPORT NO. (If final, so state) 5			
		ESTIMATED COMPLETION DATE 31 December 1969			
NAME OF CONTRACTOR					
TYPE OF COMMODITY OR SERVICE Imagery Interpretation Research Program					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 60%					
PER CENT OF FUNDS EXPENDED - 60%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
<b>INCENTIVES</b>					
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
<b>OVERALL PERFORMANCE OF CONTRACTOR</b>					
1. <input type="checkbox"/> OUTSTANDING 2. <input checked="" type="checkbox"/> EXCELLENT 3. <input type="checkbox"/> VERY GOOD 4. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> MINIMUM ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
<b>RECOMMENDED ACTION</b>					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> CLOSE OUT <input type="checkbox"/> OTHER (Specify)					
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 30 December 1969 telephone conversation					
SIGNATURE OF INSPECTOR			DIVISION		
			TSSG/RED/ATB		
INSPECT			SIGNATURE OF APPROVER		

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Phase III of this contract began on 24 November 1969. The current period of performance extends through 23 August 1970.

Technical redirection of some Phase III tasks has been negotiated, and a revised Technical Task Operating Plans document is to be issued shortly by Boeing for our approval.

On 2 December 1969, Executive Director NPIC and Chief, TSSG along with the technical representative visited [redacted] facility. The results 25X1 of Phase I were reviewed as were plans for Phase III efforts.

Reports received during November and December included the following:

1. Mid-1970's Photointerpretation System Final Report (TS)
2. Equipment Design Support Summary Report (S)
3. Assessment of Photointerpreter Target Knowledge Final Report (S)
4. State of the Art Summary for Real Time Interpretation (U)
5. State of the Art Summary for Line-Scan Interpretation (U)
6. Microscope Design Criteria (Convergence Angle) - Final Report (U)

TOTAL AUTHORIZED FUNDS - Original Contract - [redacted]

25X1

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET