

SECRET

THE DIRECTOR OF CENTRAL INTELLIGENCE  
NATIONAL INTELLIGENCE OFFICERS

14 March 1975

STATUS OF WORK IN PROCESS

I. BEFORE USIB

None

II. USIB PROJECTS IN TRAIN

1. NIE 31-1-75: *PROSPECTS FOR INDIA*

Action Officer: [REDACTED]  
Status: Representatives meeting held 13 March  
USIB Target: March

25X1

2. NIE 58-1-75: *PROSPECTS FOR LAOS*

Action Officer: [REDACTED]  
Status: New draft being prepared for dissemination  
USIB Target: March

25X1

3. NIE 93-1-75: *BRAZIL*

Action Officer: [REDACTED]  
Status: State/INR revised draft being reviewed  
USIB Target: April

25X1

4. NIE 94-1-75: *PROSPECTS FOR CHILE*

Action Officer: [REDACTED]  
Status: OCI draft being reviewed  
USIB Target: April

25X1

[REDACTED]

25X1

SECRET

~~SECRET~~

5. SNIE 35/36-1-75: ARAB-ISRAELI CONFLICT: SHORT-TERM  
PROSPECTS

Action Officer:

Status: State/INR to draft

USIB Target: Mid-April

25X1

6.

25X1

~~SECRET~~

SECRET

### III. OTHER ONGOING PROJECTS

25X1

#### STRATEGIC PROGRAMS - [REDACTED]

1. Interagency Study: *SOVIET CAPABILITIES TO DEVELOP STRATEGIC LASER SYSTEMS*

Status: At the printer.  
Target: Week of 17 March

2. NSSM 191: *POLICY FOR ACQUISITION OF US NUCLEAR FORCES*

Status: Agency coordination on NSSM 191 Executive Summary completed. Circulation of final draft of entire report for agency review is awaiting OSD receipt of NSC Staff comments on the paper.  
Target: March

25X1

3.

4.

25X1

#### CONVENTIONAL FORCES [REDACTED]

5. Interagency Memorandum: *MBFR MONITORING CAPABILITIES*

Status: Meetings being held to discuss phase one report  
Target: March

- \*6. Interagency Memorandum: *ESTIMATED WARSAW PACT AIR AND GROUND FORCE MANPOWER IN THE NATO GUIDELINES AREA*

Status: Draft being coordinated with DIA and CIA  
Target: 14 March

\* New Item

SECRET

SECRET

25X1 USSR/EASTERN EUROPE - [REDACTED]

- \*7. NSC-U-149B: *SIGNIFICANCE OF SOVIET ACQUISITION OF WESTERN TECHNOLOGY*

Status: In progress

Target: April

25X1 WESTERN EUROPE - [REDACTED]

8. Interagency Memorandum: *SPAIN: PROBLEMS OF THE SUCCESSION*

Status: OPR Memorandum completed; representatives to meet for interagency phase mid-March

Target: March-April

9. [REDACTED]

25X1

10. Memorandum: *EXTREMISM IN WESTERN EUROPE*

Status: OCI drafting

Target: March

11. [REDACTED]

25X1

12. Memorandum: *EAST AND WEST GERMANY: MUTUAL RELATIONS AND ROLE IN EUROPE*

Status: OPR drafting

Target: Open

13. Memorandum: *POLITICAL AND MILITARY PROBLEMS FACING NATO*

Status: OCI and OSR drafting

Target: April

14. Memorandum: *PROSPECTS FOR FOREIGN WORKERS IN WESTERN EUROPE*

Status: OER, OCI drafting

Target: April

SECRET

SECRET

25X1


MIDDLE EAST -

15. Interagency Memorandum: *EAST AFRICAN MILITARY SITUATION*

Status: Draft completed; State chairing representatives' meeting and revising.

Target: Mid-March

16.



25X1

17.

18. Memorandum: *MONITORING OF NON-MILITARY DEVELOPMENTS IN SYRIAN-ISRAELI DISENGAGEMENT AREAS*

Status: OGCR action, inputs from OCI, OSR, and IAS

Target: Reports as developments warrant

19. Research for the NSC Staff and State: *SINAI, GOLAN AND WEST BANK DISENGAGEMENT*

Status: Research, maps, reports

Target: Open

20. Interagency Memorandum: *PROBABILITIES OF ARAB-ISRAELI HOSTILITIES*

Status: CIA/OPR organizing with CIA, State/INR, DIA, NSA, ACSI, AFIS participation

Target: First report in mid-March; bi-weekly thereafter

25X1

21.



SECRET

~~SECRET~~

\*22. Interagency Memorandum: *SYRIA'S ARMS INVENTORY*

Status: CIA/OSR drafting

Target: End of March

25X1 ECONOMICS - [REDACTED]

23. NSSM 209: *POLICY ON THE DEVELOPMENT OF FUTURE URANIUM ENRICHMENT CAPACITY*

Status: NSC redrafting to incorporate interagency views

Target: March

24. Interagency Memorandum: *THE LIKELIHOOD AND CONSEQUENCES OF ARAB USE OF THE OIL WEAPON IN 1975*

Status: Draft Part II completed; draft Part I completed, currently being revised.

Target: March

25X1 JAPAN/PACIFIC - [REDACTED]

25. NSSM 205: *US POLICY TOWARD INDONESIA*

Status: New draft being prepared

Target: March

26. Interagency Memorandum: *ASIAN REGIONALISM*

Status: State/INR drafting

Target: March

27. [REDACTED]

25X1

25X1 LATIN AMERICA - [REDACTED]

28. Area Study: *THE CHILE-PERU BORDER REGION*

Status: OGCR preparing

Target: March

29. Interagency Memorandum: *ARGENTINA: PROSPECTS OVER THE NEXT SEVERAL MONTHS*

Status: Representatives' meeting to discuss OCI draft  
19 March

Target: March

~~SECRET~~

~~SECRET~~

IV. PROJECTS COMPLETED DURING WEEK ENDING 14 MARCH

25X1

STRATEGIC PROGRAMS - [REDACTED]

- 1. Interagency Study: *SOVIET STRATEGIC POLICIES AND FORCE OPTIONS UNDER THE VLADIVOSTOK UNDERSTANDING*

Completed 12 March

25X1

WESTERN EUROPE - [REDACTED]

\*2. [REDACTED]

25X1

- \*3. Memorandum: *SOFT SPOTS IN SOUTHERN EUROPE*

Completed 10 March

25X1

MIDDLE EAST - [REDACTED]

4. [REDACTED]

25X1

5. [REDACTED]

- 6. Research for State and NSC Staff: *TERRITORIAL CHANGES TO PERMIT COMPLETION OF THE KHALID DAM*

Distributed 11 March

SOUTH/SOUTHEAST ASIA - [REDACTED]

25X1

- 7. Joint CIA/DoD Memorandum for Dr. Kissinger: *SURVEY OF COMMUNIST MILITARY DEVELOPMENTS IN INDOCHINA*

Completed 13 March

\* New Item commissioned and completed/reported during this week.

~~SECRET~~

~~SECRET~~

V. SENSITIVE PROJECTS

25X1 WESTERN EUROPE - [redacted]

1. [redacted]

25X1

25X1 MIDDLE EAST - [redacted]

[redacted]

25X1

25X1 LATIN AMERICA - [redacted]

3. NIE 84-1-75: A PANAMA CANAL TREATY: THE LIKELY CONSEQUENCES OF CERTAIN CONTINGENT DEVELOPMENTS

Status: Assistant NIO drafting  
Target: April

VI. SENSITIVE PROJECTS COMPLETED

25X1 WESTERN EUROPE - [redacted]

4. Intelligence Memorandum: THE SITUATION IN WEST BERLIN

Completed and sent to NSC Staff 11 March

25X1 MIDDLE EAST - [redacted]

\*5. [redacted]

25X1

\*6. [redacted]

~~SECRET~~