

SECRET

THE DIRECTOR OF CENTRAL INTELLIGENCE
NATIONAL INTELLIGENCE OFFICERS

7 February 1975

STATUS OF WORK IN PROCESS

I. BEFORE USIB

None

II. USIB PROJECTS IN TRAIN

1. NIE 31-1-75: *PROSPECTS FOR INDIA*

Action Officer: [redacted]
Status: Representatives meeting held 5 February
USIB Target: 6 March

25X1

2. NIE 57-1-75: *PROSPECTS FOR CAMBODIA THROUGH 1975*
(tentative title)

Action Officer: [redacted]
Status: Representatives meeting to be held 12 February
USIB Target: 26 February

25X1

3. NIE 58-1-75: *PROSPECTS FOR LAOS (tentative title)*

Action Officer: [redacted]
Status: Terms of reference meeting held 4 February
USIB Target: 20 March

25X1

4. NIE 93-1-75: *BRAZIL*

Action Officer: [redacted]
Status: State/INR revising draft to include Country Team
comments.
USIB Target: March

25X1

[redacted]

25X1

SECRET

SECRET

5. NIE 94-1-75: *PROSPECTS FOR CHILE*

Action Officer:

Status: OCI revising draft to include Country Team comments.

USIB Target: March

25X1

SECRET

III. OTHER ONGOING PROJECTS

25X1

STRATEGIC PROGRAMS - [REDACTED]

1. Interagency Study: *SOVIET STRATEGIC POLICIES AND FORCE
OPTIONS UNDER THE VLADIVOSTOK AGREEMENT*

Status: USIB representatives met 5 February for
clean-up of draft.

Target: February

2. Interagency Study: *SOVIET CAPABILITIES TO DEVELOP
STRATEGIC LASER SYSTEMS*

Status: Being prepared for printing.

Target: February

3. NSSM 191: *POLICY FOR ACQUISITION OF US NUCLEAR FORCES*

Status: Agency coordination on NSSM 191 Executive Sum-
mary completed. Circulation of final draft of entire
report for agency review is awaiting OSD receipt of NSC
Staff comments on the paper.

Target: February

CONVENTIONAL FORCES - [REDACTED]

25X1

4. Interagency Memorandum: *MBFR MONITORING CAPABILITIES*

Status: Data being analyzed.

Target: February

5. MC 161/75: *NATO MILITARY COMMITTEE ESTIMATES OF SOVIET
BLOC STRENGTH AND CAPABILITIES*

Status: NATO drafts have been reviewed and formal US
comments agreed upon by USIB representatives.

Target: USIB concurrence by telephone week of 9 Feb-
ruary

SECRET

25X1

WESTERN EUROPE -

*6.

25X1

7. Interagency Memorandum: *SPAIN: PROBLEMS OF THE SUC-
CESSION*

Status: OPR drafting
Target: February-March

8.

25X1

9. Memorandum: *EXTREMISM IN WESTERN EUROPE*

Status: OCI drafting
Target: Late February

10.

25X1

13. Memorandum: *EAST AND WEST GERMANY: MUTUAL RELATIONS
AND ROLE IN EUROPE*

Status: OPR drafting
Target: Open

* New Item

SECRET

14. Memorandum: *POLITICAL AND MILITARY PROBLEMS FACING NATO*

Status: OCI and OSR preparing outline
Target: April

25X1
MIDDLE EAST -

15. Interagency Memorandum: *EAST AFRICA*

Status: State/INR, OCI and DIA drafting
Target: February

25X1

16.

17.

18. *MONITORING OF NON-MILITARY DEVELOPMENTS IN SYRIAN-ISRAELI
DISENGAGEMENT AREAS*

Status: OBGI action, inputs from OCI, OSR, and IAS
Target: Reports as developments warrant

19. Research for the NSC Staff and State: *SINAI, GOLAN AND
WEST BANK DISENGAGEMENT*

Status: Research, maps, reports
Target: Open

20. Interagency Memorandum: *EGYPT'S MILITARY INVENTORY*

Status: CIA drafting
Target: 11 February

- *21. Interagency Memorandum: *PROBABILITIES OF ARAB-ISRAELI
HOSTILITIES*

Status: CIA/OPR and NIO/ME organizing.
Target: First report in mid-February and bi-weekly
thereafter

25X1

ECONOMICS - [REDACTED]

22. NSSM 209: *POLICY ON THE DEVELOPMENT OF FUTURE URANIUM ENRICHMENT CAPACITY*

Status: NSC redrafting to incorporate interagency views
Target: February

- *23. Interagency Memorandum: *THE LIKELIHOOD AND CONSEQUENCES OF ARAB USE OF THE OIL WEAPON IN 1975*

Status: Draft Part 2 completed; draft Part 1 to be completed by 21 February
Target: March

25X1

JAPAN/PACIFIC - [REDACTED]

24. NSSM 205: *US POLICY TOWARD INDONESIA*

Status: New draft being prepared
Target: February

25. Interagency Memorandum: *ASIAN REGIONALISM*

Status: State/INR drafting
Target: February

26. Memorandum for State [REDACTED] 25X1
Talks: *NORTH KOREAN DOMESTIC AND FOREIGN POLICIES*

Status: Draft being revised
Target: 15 February

27. [REDACTED] 25X1

- *28. Memorandum for State: *THE SOVIET-CHINESE-KOREAN RELATIONSHIP*

Status: OCI drafting
Target: Mid-February

25X1

LATIN AMERICA - [REDACTED]

29. Area Study: *THE CHILE-PERU BORDER REGION*

Status: OBGI preparing
Target: February

SECRET

IV. PROJECTS COMPLETED DURING WEEK ENDING 7 FEBRUARY

25X1

STRATEGIC PROGRAMS - [redacted] 1

1. NSDM 242: *POLICY FOR PLANNING THE EMPLOYMENT OF NUCLEAR WEAPONS (Sub-study -- memorandum for DCI coordination)*

DCI staff concurred in final draft of memorandum for the President, forwarding a DOD report, Subject: Targets Critical to Implementing United States Nuclear Policy. 31 January

25X1

USSR/EE [redacted]

2. NIAM 11/20-1-75: *SOVIET POLICY TOWARD SELECTED COUNTRIES OF SOUTHERN EUROPE*

Approved by USIB on 4 February

3. [redacted]

25X1

25X1

WESTERN EUROPE - [redacted]

4. [redacted]

25X1

5. Memorandum: *THE UN - RECENT TRENDS IN THE LIGHT OF THE 12 SEPTEMBER STUDY*

Completed 7 February

25X1

6. [redacted]
- *7. [redacted]

* New Item commissioned and completed/reported during this week.

SECRET

SECRET

25X1

MIDDLE EAST - [REDACTED]

8. *PRESENTATION TO PFIAB ON PERSIAN GULF*

6 February

9. DCI Alert Memorandum: *POSSIBLE RAMIFICATIONS OF SERIOUS
HOSTILITIES IN SOUTHERN LEBANON*

Completed 31 January

SOUTH AND SOUTHEAST ASIA - [REDACTED]

10. CIA/DoD memorandum for Dr. Kissinger: *SURVEY OF COMMUNIST
MILITARY DEVELOPMENTS IN INDOCHINA*

Completed 6 February

25X1

25X1

JAPAN/PACIFIC - [REDACTED]

- *11. Memorandum for State: *STATUS OF NORTH KOREAN NUCLEAR
DEVELOPMENT*

Completed by OCI and sent to State 5 February


SECRET

SECRET

V. SENSITIVE PROJECTS

WESTERN EUROPE -

1



25X1

VI. SENSITIVE PROJECTS COMPLETED

MIDDLE EAST -

*2. Research on Sinai Disengagement for State and NSC

DESCRIPTION OF PROPOSED DISENGAGEMENT LINES

IMPLICATIONS OF PROPOSED DISENGAGEMENT LINES IN THE SINAI

OVERLAY MAPS

Sent to NSC 4 February

25X1

25X1

SECRET