

THE DIRECTOR OF CENTRAL INTELLIGENCE
NATIONAL INTELLIGENCE OFFICERS

6 December 1974

STATUS OF WORK IN PROCESS

I. BEFORE USIB

None

II. USIB PROJECTS IN TRAIN

1. NIE 11-3/8-74: *SOVIET FORCES FOR INTERCONTINENTAL CONFLICT THROUGH 1985*

Action Officer: [REDACTED]
Status: Clean-up session on Volume III, Annexes, scheduled 9 December
USIB Target: 19 December telephonic concurrence

25X1

2. NIE 11-15-74: *SOVIET NAVAL POLICIES AND PROGRAMS*

Action Officer: [REDACTED]
Status: Meeting on initial draft of main text scheduled 11 December. Clean-up session on Annexes scheduled 6 December
USIB Target: 19 December

25X1

3. NIAM 11/20-1-74: *SOVIET POLICY TOWARD SOUTHERN EUROPE*

Action Officer: [REDACTED]
Status: NIO reviewing draft, to be circulated first half of December
USIB Target: December

25X1

4. NIE 94-1-74: *PROSPECTS FOR CHILE*

Action Officer: [REDACTED]
Status: Revised OCI draft being prepared for field comment
USIB Target: February [REDACTED]

25X1

25X1

SECRET

SECRET

5. NIE 93-1-74: *BRAZIL*

Action Officer: [REDACTED]
Status: NIO reviewing State/INR draft
USIB Target: December/January

25X1

6. NIE 53/14.3-2-74: *SHORT TERM PROSPECTS FOR VIETNAM*

Action Officer: [REDACTED]
Status: Representatives' meeting on draft scheduled
10 December
USIB Target: December

25X1

7. NIE 52-1-74: *PROSPECTS FOR THAILAND AND IMPLICATIONS
FOR THE US*

Action Officer: [REDACTED]
Status: Representatives' meeting on draft scheduled
13 December
USIB Target: December

25X1

SECRET

SECRET

III. OTHER ONGOING PROJECTS

25X1

STRATEGIC PROGRAMS - [redacted]

- 1. Interagency Study: *SOVIET CAPABILITIES TO DEVELOP STRATEGIC LASER SYSTEMS*

Status: NIO reviewing final draft
Target: December

- 2. NSSM 191: *POLICY FOR ACQUISITION OF US NUCLEAR FORCES*

Status: Final draft of supplementary report on application of acquisition policy to key force issues being prepared
Target: December

- 3. NSDM 242: *POLICY FOR PLANNING THE EMPLOYMENT OF NUCLEAR WEAPONS (Sub-study -- memorandum for DCI coordination)*

Status: Second draft of ASD/AE report to the President, "Targets Critical to Implementing US Nuclear Policy," being prepared
Target: December

CONVENTIONAL FORCES - [redacted]

25X1

- 4. Interagency Memorandum: *MBFR MONITORING CAPABILITIES*

Status: Next meeting week of 9 December
Target: December

USSR/EE - [redacted]

25X1

5.

25X1

WESTERN EUROPE - [redacted]

6.

[redacted]

25X1

SECRET

SECRET

7.



25X1

25X1

MIDDLE EAST -



- 8. RESEARCH ON INTELLIGENCE ROLE IN MIDDLE EAST PEACE SETTLEMENT PROCESS


Status: NIO exploring possibilities
Target: December

- 9. Interagency Memorandum: EAST AFRICA

Status: State/INR, OCI and DIA drafting
Target: February

25X1

10.



11.

- 12. MONITORING OF NON-MILITARY DEVELOPMENTS IN SYRIAN-ISRAELI DISENGAGEMENT AREAS


Status: OBGI action, inputs from OCI, OSR, and IAS
Target: Reports as developments warrant

- 13. Research for the NSC Staff and State: SINAI, GOLAN AND WEST BANK DISENGAGEMENT

Status: Research, maps, reports being done by OBGI
Target: Open

25X1

ECONOMICS -



- 14. NSSM 209: POLICY ON THE DEVELOPMENT OF FUTURE URANIUM ENRICHMENT CAPACITY

Status: NSC Staff will chair work on new draft
Target: January

SECRET

SECRET

15. Memorandum for the Enders Working Group of IERG: *THE OIL MARKET 1980-1985*

Status: OER drafting
Target: December

JAPAN/PACIFIC - [REDACTED]

16. NSSM 205: *US POLICY TOWARD INDONESIA*

Status: Second draft received for comment
Target: December

17. Interagency Memorandum: *ASIAN REGIONALISM*

Status: State/INR drafting
Target: January

- *18. Memorandum for State [REDACTED]
Talks: *NORTH KOREAN DOMESTIC AND FOREIGN POLICIES*

Status: OCI drafting with contributions from OSR, OER,
CRS, and FBIS
Target: January

LATIN AMERICA - [REDACTED]

19. Interagency Memorandum: *PERU AND CHILE: ARMS ACQUISITION AND THE POTENTIAL FOR CONFLICT*

Status: Meeting to consider DIA draft scheduled 5
December
Target: December

20. Interagency Memorandum: *PROSPECTS FOR ARGENTINA*

Status: Meeting to consider OCI/OER draft scheduled
10 December
Target: December

21. Area Study: *THE CHILE-PERU BORDER REGION*

Status: OBGI preparing
Target: January

* New Item


SECRET

SECRET

25X1

SOUTH/SOUTHEAST ASIA -

22.



SECRET

SECRET

IV. PROJECTS COMPLETED DURING WEEK ENDING 5 DECEMBER

25X1

WESTERN EUROPE - [redacted]

- 1. Interagency Memorandum: *WEST EUROPEAN ATTITUDES TOWARD ANOTHER MIDDLE EAST WAR*

Completed 27 November

*2.

[redacted]

25X1

MIDDLE EAST -

[redacted]

25X1

25X1

JAPAN/PACIFIC -

[redacted]

5.

6.

[redacted]

25X1

25X1

LATIN AMERICA -

[redacted]

- 7. Memorandum for State: *US INVESTMENT PROBLEMS IN ARGENTINA*
Completed 29 November

* New Item commissioned and completed/reported during this week.

SECRET

SECRET

SOUTH/SOUTHEAST ASIA -



25X1

8. Joint DOD/CIA Memorandum for Dr. Kissinger: *SURVEY OF COMMUNIST MILITARY DEVELOPMENTS IN INDOCHINA*

Completed 5 December

SECRET