

SECRET

THE DIRECTOR OF CENTRAL INTELLIGENCE

NATIONAL INTELLIGENCE OFFICERS

8 August 1975

STATUS OF WORK IN PROCESS

I. BEFORE USIB

None

II. USIB PROJECTS IN TRAIN

- 1. NIE 85-1-75: *CUBA'S CHANGING INTERNATIONAL ROLE*

Action Officer: [redacted]
Status: OCI draft being reviewed
USIB Target: August

25X1

- 2. NIE 11-5-75: *THE SOVIET ASSESSMENT OF THE US*

Action Officer: [redacted]
Status: CIA draft due end of August
USIB Target: September

25X1

- 3. NIE 11-10-75: *SOVIET MILITARY POLICY IN THE THIRD WORLD*

Action Officer: [redacted]
Status: DIA drafting
USIB Target: Fall

25X1

- 4. NIE 11-14-75: *WARSAW PACT FORCES OPPOSITE NATO*

Action Officer: [redacted]
Status: First draft distributed and will be discussed at
 Representatives' meeting 11 August.
USIB Target: September

25X1

[redacted]

25X1

SECRET

SECRET

5. NIAM 13-4-75: *PRC MILITARY OPTIONS IN 1976 IN THE TAIWAN AREA AND IN THE SOUTH CHINA SEA*

Action Officer: [REDACTED]

25X1

Status: Being drafted by DIA/DE

USIB Target: 15 September

6. NIE 11-3/8-75: *SOVIET FORCES FOR INTERCONTINENTAL CONFLICT THROUGH 1985*

Action Officer: [REDACTED]

25X1

Status: Section working groups to submit drafts to NIE manager: Chapters 1-4, 18 August; Chapter 5, 25 August.

First draft of NIE scheduled for completion 2 September.

25X1

USIB Target: 9 October

*7.

* New Item

SECRET

SECRET

III. OTHER ONGOING PROJECTS

25X1

STRATEGIC PROGRAMS -




1. NSSM 191: *POLICY FOR ACQUISITION OF US NUCLEAR FORCES*

Status: OSD is awaiting instructions from the NSC Staff as to final action on the study.

25X1

Target: Undetermined

2.



3.

4. Interagency Report: *ASSESSMENT OF SOVIET SLBM SYSTEM ACCURACIES*

Status: GMAIC completed review of first 22 July; working group to report again to GMAIC week of 4 August.

Target: August

5. Interagency Report: *PROSPECTS FOR IMPROVEMENT IN LOW ALTITUDE AIR DEFENSE OF THE SOVIET UNION*

Status: Meeting on revised draft scheduled for 11 August.

Target: August

6. Interagency Report: *SOVIET DEPENDENCE ON SPACE SYSTEMS*

Status: Clean-up session on second draft scheduled for 8 August.

Target: August

SECRET

SECRET

CONVENTIONAL FORCES - [redacted]

25X1

- 7. Interagency Memorandum: *MBFR MONITORING CAPABILITIES*

Status: Draft Phase One report under review
Target: August

8.

25X1

9.

USSR/EASTERN EUROPE - [redacted]

25X1

- 10. NSC-U-149B: *SIGNIFICANCE OF SOVIET ACQUISITION OF WESTERN TECHNOLOGY*

Status: State preparing final draft
Target: Summer

25X1

CHINA - [redacted]

- 11. Intelligence Memorandum: *CHIAO KUAN-HUA AS FOREIGN MINISTER*

Status: Being drafted by OPR
Target: 1 September

- *12. Intelligence Memorandum: *SUCCESSION LEADERSHIP IN THE PRC*

Status: Being drafted by OCI/CRS
Target: 1 October

- *13. Intelligence Memorandum: *THE SOVIET UNION AND CHINESE LEADERSHIP*

Status: OPR/Outside Contractor
Target: No completion date

SECRET

SECRET

25X1

WESTERN EUROPE -

14.

15. Memorandum: EAST AND WEST GERMANY: MUTUAL RELATIONS
AND ROLE IN EUROPE

Status: OPR drafting
Target: Open

16. NSSM 222: US AND ALLIED SECURITY POLICY IN SOUTHERN EUROPE

Status: Representatives met 25 July; draft being revised;
CIA submitted rewrites on sections on Yugoslavia, Spain,
France, and Germany week of 4 August; Under Secretary of
State will chair next meeting week of 11 August.
Target: August

17. Interagency Memorandum: GREECE

Status: OCI drafting
Target: August

18. Memorandum: ITALY: IMPLICATIONS OF THE ELECTION

25X1

Status: OCI revising draft
Target: August

19.

20.

SECRET

SECRET

21.



25X1


22. NSSM 227: *US SECURITY POLICY TOWARD TURKEY*

Status: Draft response being revised

Target: August

25X1

MIDDLE EAST -



25X1

23.



24.

25. Memorandum: *MONITORING OF NON-MILITARY DEVELOPMENTS IN SYRIAN-ISRAELI DISENGAGEMENT AREAS*

Status: OGCR action, inputs from OCI, OSR, and IAS

Target: Reports as developments warrant

26. Research for the NSC Staff and State: *SINAI, GOLAN AND WEST BANK DISENGAGEMENT*

Status: Research, maps, reports

Target: Open

27. Interagency Memorandum: *THE LIKELIHOOD OF ARAB-ISRAELI HOSTILITIES*

Status: CIA/OPR managing with CIA, State/INR, DIA, NSA, ACSI, AFIS participation

Target: Bi-weekly reports

SECRET

SECRET

28.



25X1

29. NSSM 220: *US POLICY IN THE MIDDLE EAST*

Status: Intelligence Community contributions completed;
periodic meetings of Special NSC Ad Hoc Committee.
Target: Indefinite

30. Interagency Memorandum: *ARAB-ISRAELI HANDBOOK*

Status: Community drafting
Target: August

SOUTH/SOUTHEAST ASIA -



25X1


31. NSSM 225: *REVIEW OF US POLICY TOWARD THAILAND*

Status: Awaiting State's final draft
Target: Indefinite

32. NSDM 286: *US FORCE REDUCTION IN THAILAND*

Status: Awaiting draft from DoD
Target: 11 August

JAPAN/PACIFIC -



33. NSSM 205: *US POLICY TOWARD INDONESIA*

Status: NSC draft under review
Target: Indefinite

34. NSSM 218: *US POLICY TOWARD US AND SOVIET MILITARY ACCESS
TO SINGAPORE*

Status: Draft completed
Target: Indefinite

35. NSSM 226: *REVIEW OF US POLICY TOWARD KOREAN PENINSULA*

Status: Drafting
Target: Indefinite

SECRET

25X1

LATIN AMERICA -

36. Area Study: *THE CHILE-PERU BORDER REGION*

Status: OGCR preparing
Target: August

~~SECRET~~

IV. PROJECTS COMPLETED DURING WEEK ENDING 8 AUGUST

CONVENTIONAL FORCES - [REDACTED]

25X1

- 1. Memorandum to the NSC Staff: *BASIC DATA ON THE MILITARY BALANCE IN THE FAR EAST*

Completed 4 August

WESTERN EUROPE - [REDACTED]

25X1

- *2. DCI PFIAB Briefing On Portugal

Completed 5 August

MIDDLE EAST - [REDACTED]

25X1

- 3. [REDACTED]

25X1

JAPAN/PACIFIC - [REDACTED]

25X1

- 4. [REDACTED]

25X1

* New item commissioned and completed/reported during this week.

~~SECRET~~

IIIA. SENSITIVE ONGOING PROJECTS

*PRCLO and CHICOM UN Delegations: *SUBVERSIVE ACTIVITIES AND
POLICY TRENDS, requested by NSC/NIO*

Status: Being drafted by FBI

Target: 15 October

IVA. SENSITIVE PROJECTS COMPLETED

25X1

WESTERN EUROPE -

[REDACTED]

25X1

*1.

[REDACTED]

25X1

MIDDLE EAST -

[REDACTED]

25X1

2.

[REDACTED]