

SECRET

THE DIRECTOR OF CENTRAL INTELLIGENCE  
NATIONAL INTELLIGENCE OFFICERS

11 July 1975

STATUS OF WORK IN PROCESS

I. BEFORE USIB

1. NIE 93-1-75: BRAZIL

Action Officer: [redacted]  
Status: Awaiting USIB approval  
USIB Target: 11 July

25X1

2. Memorandum to Holders of SNIE 30-1-75: NEXT STEPS IN  
THE MIDDLE EAST

Action Officer: [redacted]  
Status: Awaiting USIB approval  
USIB Target: 11 July

25X1

II. USIB PROJECTS IN TRAIN

1. NIE 85-1-75: CUBA'S CHANGING INTERNATIONAL ROLE

Action Officer: [redacted]  
Status: OCI drafting  
USIB Target: August

25X1

2. NIE 11-5-75: THE SOVIET ASSESSMENT OF THE US

Action Officer: [redacted]  
Status: CIA draft due mid-July  
USIB Target: July or August

25X1

[redacted]

25X1

SECRET

~~SECRET~~

3. NIE 11-10-75: *SOVIET MILITARY POLICY IN THE THIRD WORLD*

Action Officer: [REDACTED]

Status: DIA drafting

USIB Target: Fall

25X1

4. NIE 11-14-75: *WARSAW PACT FORCES OPPOSITE NATO*

Action Officer: [REDACTED]

Status: Awaiting contributions

USIB Target: September

25X1

~~SECRET~~

SECRET

### III. OTHER ONGOING PROJECTS

25X1

#### STRATEGIC PROGRAMS -

1. NSSM 191: *POLICY FOR ACQUISITION OF US NUCLEAR FORCES*

Status: Executive summary being reviewed by Agency representatives.

Target: July

25X1

2.

3.

4. Interagency Report: *ASSESSMENT OF SOVIET SLBM SYSTEM ACCURACIES*

Status: GMAIC to review first draft week of 11 July.

Target: July

5. Interagency Report: *PROSPECTS FOR IMPROVEMENT IN LOW ALTITUDE AIR DEFENSE OF THE SOVIET UNION*

Status: First Draft to be circulated week of 11 July.

Target: July

6. Interagency Report: *SOVIET DEPENDENCE ON SPACE SYSTEMS*

Status: Second draft in preparation

Target: August

SECRET

~~SECRET~~

25X1

CONVENTIONAL FORCES - [REDACTED]

7. Interagency Memorandum: *MBFR MONITORING CAPABILITIES*

Status: Draft Phase One report under review  
Target: July

8. [REDACTED]

25X1

USSR/EASTERN EUROPE - [REDACTED]

25X1

9. NSC-U-149B: *SIGNIFICANCE OF SOVIET ACQUISITION OF WESTERN TECHNOLOGY*

Status: State preparing final draft  
Target: Summer

25X1

WESTERN EUROPE - [REDACTED]

10. [REDACTED]

25X1

11. Memorandum: *EAST AND WEST GERMANY: MUTUAL RELATIONS AND ROLE IN EUROPE*

Status: OPR drafting  
Target: Open

12. Memorandum: *PROSPECTS FOR FOREIGN WORKERS IN WESTERN EUROPE*

Status: OER-OCI expanded overview being edited  
Target: July

13. NSSM 222: *US AND ALLIED SECURITY POLICY IN SOUTHERN EUROPE*

Status: CIA/INR Contributions delivered 12 May to State SP.  
Target: July

~~SECRET~~

14. Interagency Memorandum: *GREECE*

Status: OCI drafting

Target: July

15. Memorandum: *ITALY: IMPLICATIONS OF THE ELECTION*

Status: OCI revising draft

Target: July

16.




25X1

\*17.

25X1

MIDDLE EAST -



18.



25X1

19.

20. Memorandum: *MONITORING OF NON-MILITARY DEVELOPMENTS IN SYRIAN-ISRAELI DISENGAGEMENT AREAS*

Status: OGCR action, inputs from OCI, OSR, and IAS

Target: Reports as developments warrant

\*New Item

SECRET

- 21. Research for the NSC Staff and State: *SINAI, GOLAN AND WEST BANK DISENGAGEMENT*

Status: Research, maps, reports

Target: Open


- 22. Interagency Memorandum: *THE LIKELIHOOD OF ARAB-ISRAELI HOSTILITIES*

Status: CIA/OPR managing with CIA, State/INR, DIA, NSA, ACSI, AFIS participation

Target: Bi-weekly reports

25X1

- 23.



- 24. Interagency Memorandum: *SYRIA'S ARMS INVENTORY*

Status: CIA/OSR drafting

Target: July

- 25. NSSM 220: *US POLICY IN THE MIDDLE EAST*

Status: Intelligence Community contributions completed; periodic meetings of Special NSC Ad Hoc Committee.

Target: Indefinite

- 26. Interagency Memorandum: *ARAB-ISRAELI HANDBOOK*

Status: Community drafting

Target: August

25X1

ECONOMICS -



- 27. Interagency Memorandum: *THE LIKELIHOOD AND CONSEQUENCES OF ARAB USE OF THE OIL WEAPON IN 1975*

Status: OER producing final draft

Target: July

SOUTH/SOUTHEAST ASIA - [REDACTED]

25X1

28. East and Southeast Asia Intelligence Activities Study  
(Joint NIO/ICS)

Status: Study pending outcome of WSAG  
Target: Indefinite

29. NSSM 225: *REVIEW OF US POLICY TOWARD THAILAND*

Status: Awaiting State's new draft  
Target: Indefinite

30. Interagency Memorandum: *SHORT-TERM DEVELOPMENTS IN  
INDIA* [REDACTED]

25X1

Status: Representatives' meeting to be held 14 July  
Target: Indefinite

25X1

31.

32.

33. NSSM 286: *US FORCE REDUCTION IN THAILAND*

Status: Awaiting draft from DoD  
Target: 21 July

JAPAN/PACIFIC - [REDACTED]

34. NSSM 205: *US POLICY TOWARD INDONESIA*

Status: NSC draft under review  
Target: Indefinite

SECRET

35. NSSM 218: *US POLICY TOWARD US AND SOVIET MILITARY ACCESS TO SINGAPORE*

Status: Draft completed

Target: Indefinite

36. NSSM 226: *REVIEW OF US POLICY TOWARD KOREAN PENINSULA*

Status: Drafting

Target: July

37.



25X1

25X1  
LATIN AMERICA -



38. Area Study: *THE CHILE-PERU BORDER REGION*

Status: OGCR preparing

Target: August

SECRET



~~SECRET~~

IV. PROJECTS COMPLETED DURING WEEK ENDING 11 JULY

25X1 WESTERN EUROPE - [REDACTED]

1. Memorandum: *THE QUESTION OF EUROPEAN UNITY AND ITS IMPLICATIONS FOR THE US*

Completed and sent to DCI

25X1

25X1 MIDDLE EAST - [REDACTED]

2. [REDACTED]

3. Interagency Memorandum: *THE LIKELIHOOD OF ARAB-ISRAELI HOSTILITIES*

Completed 7 July

~~SECRET~~

IIIA. SENSITIVE ONGOING PROJECTS

None

IVA. SENSITIVE PROJECTS COMPLETED

25X1

25X1  
MIDDLE EAST

[Redacted]

[Redacted]