

~~CONFIDENTIAL~~

EQUIPMENT	DELIVERED TO DATE	MODIFICATION DATE ON PRESENT DELIVERY	FUTURE DELIVERIES									
A	1-11, 18m 1-35, 17C 1-2		One every two weeks beginning 12 April (dependent on promised AMPEX deliveries.)									
B ₁	" 5 "		"	"	"	"	"	"	"	"	"	"
B ₂	" 5 "		"	"	"	"	"	"	"	"	"	"
C	1 Bunker 2 5 TPC 1 5AC 1 NSA	25/3-12/4	One every week beginning 5 April (dependent on promised AMPEX deliveries.)									
D	0		No schedule.									
E	0		One every week beginning 22 March.									
F	2 Bunker 1 3 TPC	18/3	Two every week beginning 18 March (if modification is approved.)									
G	0		Contingent of acceptance of C modification.									
H	0		One every four weeks beginning 5 April (manufacturer has been asked to expedite end unit.)									
J	0		"	"	"	"	"	"	"	"	"	"
K	0		"	"	"	"	"	"	"	"	"	"
L*	0		No schedule (in research and development phase).									
M	0		"	"	"	"	"	"	"	"	"	"
N	0		"	"	"	"	"	"	"	"	"	"

*L may be an integral part of H Rack.

DOCUMENT NO. _____
 NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
 CLASS. CHANGED TO: TS, S, C
 NEXT REVIEW DATE: 2/1/11
 AUTH: HR 70-2

~~CONFIDENTIAL~~

<u>BANK</u>	<u>FUNCTION</u>	<u>NUMBER OF CHANNELS</u>	<u>TRANSPORT SPEED</u>	<u>USED WITH</u>
A	Read-Out	3	2 1/4-9, 3 3/4-15	I, III, IV, P ₂ V
B ₁	Record	3	15-60	I, III, IV, P ₂ V
B ₂	Record	3	15-60	I, III, IV, P ₂ V
C	Read-Out Analysis	3	3 3/4-15	I, III, IV, P ₂ V
D	PRF indicator			I, IV, P ₂ V
E	Frequency Indicator			III
F	Activity Indicator	18		I, III, IV, P ₂ V
G	Read-Out	14	3 3/4-7 1/2, 15, 30	IV, P ₂ V
H	Record	14	3 3/4, 7 1/2, 15, 30	IV, P ₂ V
J	Power Supply			IV, P ₂ V
K	Voice Read- In and Sequence control	<i>Time</i>		IV, P ₂ V
L	Threshold Sorter			IV
M	Information Display			IV
N	AGC Sorter			IV