

SECRET

30 Oct 1957

MEMORANDUM FOR THE RECORD

TELECON - 30 Oct. 1957

[Redacted]

25X1

1. Following items discussed:

- a. Test sets cutback of one - proposal on to be furnished.
- b. Spares problem - [Redacted]
- c. Burt's pending Nov. 5 trip.
- d. System VI approval 5-10, proposal outline being sent.
- e. Cable and racks deliveries Schedule Due - to be delivered.
- f. Amendment 14 signed.
- g. Status of Materiel purchases on G racks (possible cut-back, one or two) also type of ampex tape transports purchased - Customer 2.
- h. [Redacted] location in plant.
- i. Request for frequency display for System 3, M-2 for UNCORRECTED - no work to proceed
- j. [Redacted] and proposal for increased sensitivity for [Redacted]

25X1

25X1

25X1

[Redacted]

Project Contracting Officer

0 - A-101 (corres)

[Redacted]

25X1

SECRET