

CH 0070

cf 3 7 6

4 May 1958

Contract No. AF33(600)-35906
Amendment No. 3

Haller, Raymond and Brown, Inc.,
State College, Pennsylvania

Gentlemen:

1. This document constitutes Amendment No. 3 to Contract No. AF33(600)-35906 between Haller, Raymond and Brown, Inc., and the United States of America, and amends the contract as hereinafter set forth.

2. The Government requires additional equipment which the Contractor has the facilities and technical capabilities to develop and improve on an expedited basis; therefore, it is in the best interest of the Government that the Contract be amended accordingly.


3. Part I to the Schedule of Contract No. AF33(600)-35906 is amended to include the following:

"(1) To construct twelve (12) 150-300 mc preamplifiers in accordance with your proposal dated 26 March 1958, as follows:

- 1. Two (2) 150-300 mc preamplifiers for Customer No. 1.
- 2. Ten (10) 150-300 mc preamplifiers for Customer No. 2 to be shipped to WRAMA upon completion.

(2) To modify one (1) System 1 recorder and furnish modification kits for recorders in the field in accordance with Contractor's proposal dated 11 April 1958 for Customer No. 1"

4. Part III - Estimated Cost and Fixed Fee, of the Contract Schedule is deleted in its entirety and the following substituted in lieu thereof:



SECRET

50X1

SECRET

5. The above results in a net increase of \$26,746.81 or a new total consideration of \$252,702.89. All other terms, conditions and requirements of Contract No. AF33(600)-35906 remain unchanged.

6. Please indicate your receipt of this Amendment No. 3 to Contract No. AF33(600)-35906 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

[Redacted Signature Box]

50X1

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
HALLER, RAYMOND AND BROWN, INC.

By: [Redacted Signature Box]


50X1

Title Sis Re.

Date 16 May '58

SECRET

SECRET



SAPG-25835
Copy 2 of 3
26 March 1958

File

50X1

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Amendment No. 2 to Contract No. AF33(600)-35906 with Haller, Raymond and Brown, Inc.,
SC-990

50X1

1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is set forth in Paragraph 5 below.

2. Contract No. SC-990 dated 26 June 1957 provides for [redacted] and circuit board spares for the Project and Air Force, together with eight distributive amplifiers for the Project. Amendment No. 1 authorized five preamplifiers, together with procurement of parts for an additional three units for the Project. It also added four spiral antennas [redacted] range for the Project. Additional work on the [redacted] together with crating and shipping charges were also covered for the Project and Air Force. Amendment No. 2 authorizes construction of six "Happy-Hour-Boxes", purchase of four spare power supplies for the 50 to 300 mc preamplifiers, and covers costs incurred on the accessory units for the M-1 and N-1 racks up to the date of termination.

50X1

50X1

50X1

3. Contract No. SC-990 obligated \$143,448.09 of which \$55,551.20 was FY 1957 AQUATONE funds, \$8,447.79 FY 1958 AQUATONE funds, and \$79,449.10 of FY 1958 "No Year" Air Force funds. Amendment No. 1 added \$55,149.00 of AQUATONE 1958 funds, and \$12,467.32 of FY 1958 "No Year" Air Force funds. Amendment No. 2 adds \$14,891.67 of AQUATONE 1958 funds. This results in an estimated contract cost (including fee) of \$225,956.08. By concurrence to this memorandum the Project Comptroller signifies that sufficient funds are available for this additional obligation.

Filed
[Signature]

4. Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956, which in effect results in all 10(b) expenses involving issuance of Treasury Checks being accumulated in a separate account within the Finance Division. The amounts in this account will be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 10(b) of Public Law 110, 81st Congress, for each contract.

EQUIPMENT NO. 103
EQ. ACQUISITION METHOD

SERIAL NO. 2012
DATE: 10/2/82
CONTROL NO. 000092

SECRET

SECRET

5. Approval of Amendment No. 2 to Contract No. SC-990 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

SIGNED

[Redacted Signature]

50X1

Project Contracting Officer

50X1

CONCURRENCES:

SIGNED

[Redacted Signature]

Project Director of D & P

SIGNED

He did not program for this consideration in FY 58, but encumbrance 3/28/58 has been established.

Project Comptroller

50X1

SIGNED

[Redacted Signature]

for Office of General Counsel *4/1/58*

50X1

Approval requested in Paragraph 5, granted:

50X1

SIGNED

[Redacted Signature]

Project Director

Distribution:

- Orig - SC-990
- 2 - Proj. Comptroller
- 3 - Proj. Chrono

PS/DCI [Redacted] (26/3/58)

50X1

SECRET