

SPS-E015-81
4 March 1981

MEMORANDUM FOR : Director of Data Processing
FROM : [REDACTED]
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 3 March 1981

1. SAFE

A. The quarterly SAFE Steering Committee meeting was held on 25 February 1981.

B. On 27 February 1981, Mr. [REDACTED] gave a briefing on SAFE to Mr. Zimmerman of the White House Information Systems Staff.

C. On 26 February 1981, TRW delivered a revised SAFE User Language Specification. This is one of several documents being reviewed by the CSPO in preparation for the Preliminary Detailed Design Review (PDR) which is to be held in late March.

[REDACTED]

2. ADSTAR

The Contractor has submitted a revised delivery schedule. SAS completion is targeted for August, 1981; IFS completion is targeted for November 1981.

[REDACTED]

[REDACTED]