

IMB - Third Quarterly Review

GOAL: Automate the interdependent processes between the Medical Staffs at Headquarters and 25X1

OBJECTIVES	COMPLETION STATUS	METHODS/ PROBLEMS
I. One-time update from WANG to GIMS via telecommunications link.	Incomplete	No Link OIT
II. Full tracking of Applicants via GIMS(MEDSIGN), VM, MVS (SAS/JCL) and WANG for output.	Incomplete	No Link OIT
III. Tracking of Dependant information via GIMS, VM, MVS and WANG. To tie in with sponsor data.	Incomplete	No Link OIT
IV. Update old and create new programs to take full advantage of the Xerox 2700 Laser Printer.	Incomplete	No Link OIT 1 Year +
V. Get all Headquarters Lab Devices to automatically transfer their data to the CLINSTAT database via the IBM PC.	Incomplete	No Link OIT 2 Years

OBJECTIVES	COMPLETION STATUS	METHODS/ PROBLEMS
VI. OMS involvement in IAPS. Cancellations via AIM (without our knowledge).	Incomplete Cont...	Going on for months. OIT, OP never had OMS involved.
VII. Chart backlog cleanup, cancellations and separa- tions. Archived via the ARCINS database.	Completed ONGOING	Minor problems getting access to ARCINS.
VIII. AML lines are both operational. Working well.	Completed	Problem with C&P, gave the wrong phone line for HQS.