

Official

12 MAY 1982

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR
PERIOD ENDING 12 MAY 1982

1. Progress Report on Tasks Assigned by the DCD/DDCI

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

[Redacted]

25X1

b. East Building Fire Escape - A preconstruction conference was held on 3 May 1982 at 2430 E Street to discuss the East Building fire escape contract. In attendance were representatives from RECD, OTS/LOGS, GSA, and personnel from the Corriea Construction Company. The main topics of discussion were security and the scheduling of work. The contractor is preparing shop drawings, and has not yet received his notice to proceed. The contract calls for completion of work within 90 Days. [Redacted]

25X1
25X1

3. Significant Events Anticipated During the Coming Week:

None

[Redacted]

25X1

Distribution:

- Orig & 1 - EO/OL
- 2 - OL/PEFS
- 1 - OL/LSE
- 1 - OL/LSD/SWGFB
- 1 - OL/RECD/FEB
- 1 - OL/RECD/REB
- 1 - OL/RECD/HEB
- ✓ - OL/RECD Official

25X1

[Redacted]

[Redacted]

25X1