


Telecom 19 July 74

Dr. H. Puthoff was asked to again review his program schedule and make any comments. He informed me that SRI expected to be able to complete the items listed on Program Schedule-II as listed. Dr. Puthoff was of the opinion that he has never been very far behind this schedule since it was his ^{original} understanding that:

1. All the subjects need not be chosen at the beginning of the test
2. Much work during the first half of the contract need to be directed towards defining the categories used to select and group the subjects, otherwise poorly thought out categories would result.

SG11



OTS/CB

Expect quarterly report about 1 August.