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MINUTES OF THE PROJECT B001  TEETING 8 August 1950

4. Other division representatives were excused and EE presented

Project PROWL. It was the opinion of the Board that phase one only

of Project PROWL should be undertaken at this time and that results

of phase one and plans for implementation of succeeding phases should

be presented at the 17 October meeting. Funds were authorized for the

implementation of phase one.
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