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1. The sttached chart 1llustrates the result of my survey on
the mummtim of procurement of facilities as laifr down 13;
gi:iw VI, Aupex B, Part II, Cold War Plams, CIA/Opc Strategic War

2. o one imvolved in the procurement of these facilities
realized that the plan placed any requirements on them. If sny of
the fecilities listed in Annex B were procured, it was by pure chance,

3. The best way to find out Just how much of the facilities
required have been procured would be to check closely t 3t sur-
vey when this survey is completed. 1y the asset sur

k., If future planning at;u indicates a need for the fa
‘ icat : cilities
called for in Anmnex B, then, the mew plan should tic down the deteils
by giving complete spacifications of the equipment desired apd
designating the executive agant_a Tor the procurement of the facilities.

WP FCsine
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