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— CONMFIDENTIAL

»

21 MAR 1988

’

MCMORANDUM FOR: Director of Information Technology

FRO!: John M. Ray
Director of Logistics
SUBJECT: Space Assignments for OIT Components

REFERENCE: Memo for D/OL, from D/0OIT, dtd 1 February 88,

Same Subject
‘/&{ X

1. We are in the uncomfortable position of having no more
| space on the Headquarters Compcund. While we are acutely aware of
the problems you face because of the decision that most of the
Office of Information Technology (OIT) will now go to | | 25x%1
when it is completed, we have no solution to mitigate
| completely any ill effects in the interim period. There simply is
| no additional permanent space, contiguous or otherwise, available to
| _ OIT in the New Building unless someone moves out. Moreover, the OIT
employees in the original Building must be out of the way of
Backfill renovation activities by 1 November 1988. The options
available for accomplishing this are not particularly palatable by
any stretch of the imagination, but they represent the only possible
course of action at this time.

25X1

2. 1Issue A. We must move OIT employees presently in 25x%1
the GA corridor and in Room 1Al3 of the original Building, and the
six additional contractors, to temporary quarters in existing OIT
space in the New Building until interim external space is
available. As noted above, the move from the Original Building has
to occur by 1 November 1988. We will help you in any way we can to
make this possible. The external space should be available in the
January to March 1989 period when Audit staff is scheduled to vacate
Key Building and the Office of Personnel should be leaving Ames
Building.

3. 1Issue B. Far the same reasons noted above, OIT must vacate
the 1A53-1IBO7 area as previously planned when the Communications
Center goes. This area becomes swing space which is critical to the
renovation program. OIT has been assigned 7,400 square feet of this
space at the corner of 1B and 1C corridors for a crisis center,
which will have to suffice for the stay-behind and training

operations you note in the referenced memorandum.
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4, Issue C. Room CJO6 is available for your use until
February 1989, At that time it must be vacated to make way for an
element which is in the way of the cafeteria expansion. You may
wish to gamble with us on this one. It is a small space to replace,
and something might become available elsewhere in the building when
the moves to the llew Building begin.

5, Issue D. We can help you with the PC Software Center
problem. If it cannot be accommodated in the New Building, we will
leave it where it is in the Original Building.

6. Issue F (sic). As you are probably aware, there is

considerable pressure to move \now to make way for minor 25X1
expansion of the Inspector General Staff that has been mandated by
the Director of Central Intelligence. If an alternative to this

| move is found, which is unlikely at this'moment,?ggi&i;g;ggwis 25x1

probably secure there for another 1 to 2 years until the renovation
program catches up with him. We recommend that you initiate
discussions with the Directorate of Intelligence regarding his
housing.

7. I wish I could be more helpful on your request, but for the
present we have run out of space options on the Compound. It
appears that the bulk of the OIT housing problem centers on
emplovees who are destined for [ | but are disenfranchised until 25%1
is complete. The Key/Ames solution is probably the best 25X%1
move, but there will be several months of severe belt tightening in
the New Building until these external spaces are vacated. As you
are aware, the space situation is dynamic. 1If an opportunity to
serve you better presents itself between now and 1 November 1988, we
will grab it. I do not advise you to gamble on such an occurrence,
however.

25X1

John M. Rav
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Distribution: .
Orig - Addressee
1 - OL Files
1 - OL/FMD Chrono
1 - OL/FMND/Official
1 - OL/FMD/HCS
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