Approved For Release 2000/08/21/14-RDP33-02415A000200050050-8

IDEA-1011 Copy One

MEMORANDUM FOR:

Acting Director, OSA-DD/R

SUBJECT

Logistics Support Requirements for

IDEALIST Detachment,

25X1A6a

25X1A6a

a 4. The logistics support requirements listed below are based on the following assumptions:

() a. That no supply, maintenance, transportation, operational or administrative support facilities exist at the Air Field which can be used by this detachment.

- (3) b. That no logistics support is available from local resources and that the detachment will be required to be completely self-sufficient.
- (3) c. That a normal eight hour day, five day work week with 25 per cent overtime will support all operational requirements.
- with B Camera and Systems III, VI, IXAXII.and XIV plus either XIII or XV.
- (()e. That two J-75 configured U-2 aircraft will be assigned.
- f. That indigenous personnel will be used for base maintenance, custodial and food service activities.
- (1) g. That one C-118 aircraft will be assigned for logistic support.

CECNET

Approved For Release 2000/08/21 : CIA-RDP33-02415A000200050050-8

IDEA-1011 Page Two

- (3)h. That two T-33's will be assigned for pilot training.
- (4) 1. That the Air Force will provide vehicles, POL and common Air Force items without reimbursement.

1. 2. Logistic Support Requirements

have to be acquired from the Air Force and converted to J-75 configuration. The cost to convert and modify two aircraft with all Project mods is approximately The flow-time for each conversion is about four months.

25X1A1f

- will be required. Conversion of the two additional aircraft cannot begin until about two months prior to delivery of the new engines. Lead time for the new engines is 14 months. These engines are not under procurement at this time.
- (3) c. Supplies and Equipment There are insufficient supplies and equipment in existing IDEALIST assets to completely equip this detachment with FAK and SLOE requirements. Additional funds will be required as follows:

FAK 25X1A1f *SLOE

- * (Does not include additional camera and Elint equipment)
- (4) d. Maintenance U-2 aircraft maintenance and ground support equipment maintenance will be provided by The C-118 and T-33's will be maintained by military personnel.

25X1A5a1

- OFORTT

Approved For Release 2000/08/21 : CIA-RDP33-02445A000200050050-8

IDEA-1011 Page Three

(5) . Transportation

ment to and from final destination will be done by MATS or special airlift in accordance with existing agreements.

	(i.) (2)	Motor Vehi	cles	Cost	Cost	
	Type	် Qua	ntity	(ea)	<u>Total</u>	
Jo rge.	Refuelers (R-2)		4			
V	Gasoline Truck		1			
	Crash Truck		1			
	Tugs		2			
\(\sqrt{\varphi} \)	Wrecker, Five Ton		1			2
	Flatbed, 40 Ft.	;	1			
	Forklift, 15,000	Lbs.	1			
	Forklift, 4,000 L	bs.	1			
	Jeep		6			
	Pick-up		4			
	Bus, 33 Pass.		1			
	Truck, $1\frac{1}{2}$ Ton		1			
	Ambulance		1			
	Panel Truck		1			
	Station Wagon/Sta	ff Car	4			
	Pilot Van		TOTAL			
	ADDROXIMATE COST:	(USAF)				

Approved For Release 2000/08/21: CIA-RDP33-02415A000200050050-8

STARF

(USAF)

APPROXIMATE COST:

25X1A1f

CLUDET

Approved For Release 2000/08/21 : CIA-RDP33-02415A000200050050-8

IDEA-1011 Page Four

25X1A1f

(18M) and spares support contracts for a one year period.
Approximate cost (See Tale 18 for Fundamental)

(1).g. Construction, Operation, and Maintenance of Base Facilities

(a) (-1) Facility Requirements:

Hangar (2-plane) /20 X/20
"Lean to "attached to hongorWarehouse - /2,000 sq ft.

Security Fence -

Fuel Storage Area - 3 ooc of H.

BOQ - (100 man)

Mess and Recreation Bldg.

Stand-by Generators -

Utilities Hook-up -

Air Conditioning -


Automotive Repair Shop 1600 ag it

Furniture

SUB-TOTAL

(1) (2) Operation and Maintenance

TOTAL



<u> CEORET</u>

Approved For Release 2000/08/21: CIA-RDP33-02445A000200050050-8

IDEA-1011 Page Five

(3) Mr. Cost Recap

Project

Convert two U-2's
Supplies and Equipment
Support Contracts
Construction, O&M

USAF

25X1A1f

J-75 Engines

Motor Vehicles

GRAND TOTAL

25X1A9a



Approved For Release 2000/08/21 : CIA-RDP33-02415A000200050050-8