

SECRET

Approved For Release 2001/07/28 : CIA-RDP66B00728R000100020012-4

Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Contracts Staff, DPD-DD/P

DATE: 22 March 1962

FROM : Chief, Administrative Staff, NPIC

SUBJECT: Termination of Contract - BB-425, T.O. #2

*BB-425
To #2
Contract Sec*

1. It is requested that contract BB-425, T.O. #2 be terminated for the convenience of the government. The vendor has satisfactorily completed Phase I - Design Study, however, the technical personnel of NPIC feel that current circumstances do not warrant implementation of Phase II - Engineering Design, at this time.

25X1A 2. It is requested that you notify [REDACTED] of the amount of the contract settlement for Phase I. Your cooperation in this matter is appreciated.

25X1A

25X1A cc: [REDACTED]

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S G *2011*
NEXT REVIEW DATE: _____
AUTH: HR 202
DATE: 9 1981 REVIEWER: 064540

SECRET