

REC-102-

Chief, Operations Division, Medical Staff

Chief, Engineering Staff, OC

Status of Radiological Survey and Radiation Detection Instruments
Quarterly Report

1. During April, May, and June 1962 the five inoperative units that remained from the previous report were placed in operating condition.
2. A partial shipment of tubes, batteries, and power cables were received. This completes the shipment of power cables, 50% of the tubes and approximately 75% of the batteries.
3. Installation of the tubes and power cables is complete. Battery installation and calibration will commence soon.
4. A total of 6 man-hours has been expended in the last 3 months.

R&D/Lab/JWM/rkb (24 August 1962)

Distribution:

- Original and 1 - Addressee
- 1 - Lab Subject
- 1 - OC-E Chrono
- 1 - Dev/s
- 1 - Lab Pending

NOV	3	5-12-80	008632
CHRG BOLD			
CHRG GLASS	C		C
JUST	22	NEXT DAY	2010