

~~SECRET~~

14 May 1954

MEMORANDUM FOR: Colonel White

SUBJECT : Field Trip of Chief of Logistics

1. During his field trip to the West Coast, Mr. Garrison

50X1

a. Visited the [ ] where he found everything in good order and alerted its manager as to tonnage allotments for the next 6 months.

50X1

50X1

b. Conferred with [ ] personnel and the prime contractor for the [ ] construction. These conferences resulted in:

(1) A decision to forego requiring coordinated outlay drawings as they would serve no useful purpose.

(2) The prime contractor, [ ] being told our contract was with him and not with the sub-contractors and that we would hold him responsible.

STAT

(3) Work schedules which would complete the building on or before 15 May 1954.

50X1

(4) Arrangements to move the [ ] equipment to the new station by trucks furnished by the [ ] 50X1

50X1

c. Talked with the regional director of GSA [ ] in regard to disposition of the [ ] property which is to be vacated around the middle of August 1954. 50X1

2. Recommend filing.

50X1

50X1

~~SECRET~~

~~CONFIDENTIAL~~