8 April 1958

MEMORANDUM FOR: Assistant Director for Research and Reports

SUBJECT:

Analysis of NIS Production --First Three Cuarters FY 1958

1. Attached for your information is an analysis of the over-all NIS production situation at the end of the third quarter FY 1958. Of the 87% accomplishment shown for CIA, the NIS production situation with respect to the portion for which the two ORR Areas have responsibility is as follows:

Total FY 1958 Requirement

		Geographic Research	Economic Research
11/21/80	Sections Scheduled Sections Delivered	32 20	17 9
	Sections Required	12	8
	FY 1958	Production to 3	1 March 1958

Sections Scheduled	24	9
Sections Delivered	20	<u> </u>
Percent Complete	83%	100%

- 2. It is gratifying to note that the Economic Research Area has continued achievement of 100% fulfillment of scheduled commitments.
- 3. It is emphasized that the Geographic Research Area should make every effort to assure a consistently high level of production throughout each of the remaining three months of this fiscal year in order to make up contributions in default in addition to meeting scheduled requirements, and that the Economic Research Area should continue efforts toward timely fulfillment with respect to the comparatively heavy production commitment of the final quarter.

25X1A9a

Enclosure: Subject Analysis

Assistant Director Basic Intelligence

Approved For Release 1999/09/01 : CIA-RDP78-05597A000300010023-8

8 April 1958

MEMORANDUM FOR: Assistant Director for Scientific Intelligence

ATTENTION:

25X1A9a

SUBJECT:

Analysis of NIS Froduction -First Three Quarters FY 1958

1. Attached for your information is an analysis of the over-all NIS production situation at the end of the first three quarters of FY 1958. Of the 87% accomplishment shown for CIA, the NIS production situation with respect to the pertion for which the Office of Scientific Intelligence has responsibility is as follows:

Total FY 1958 Requirement

Sections Scheduled 25 Sections Delivered 17

Sections Required 8

FY 1958 Production to 31 March 1958

Sections Scheduled 18
Sections Delivered 17

Percent Complete

94%

2. I am pleased to note the improvement over the previous quarter in the production situation in the Office of Scientific Intelligence NIS responsibility -- 94% accomplishment as of 31 March 1958 over 73% as of 31 December 1957. It is emphasized that OM should continue efforts toward timely fulfillment of the production requirement for the remainder of FY 1958 in order to assure an even flow of NIS material over the last three months of this fiscal year.

25X1A9a

Enclosure: Subject ;Analysis

11/21/80

Olivania il

Assistant Director Basic Intelligence

Approved For Release 1999/09/01 : CIA-RDP78-05597A000300010023-8

Approved For Release 1999/09/01 : CIA-RDP78-05597A000300010023-8

8 April 1958

MEMORANDUM FOR: Chief, Counter Intelligence Staff

ATTENTION:

a, Chief, CI/RAA 25X1A9a

SUBJECT:

Analysis of NIS Production--First Three Guarters FY 1958

1. Attached for your information is an analysis of the over-all NIS production situation at the end of the third quarter FY 1958. Of the 87% accomplishment shown for CIA, the NIS production situation with respect to the portion for which the DD/P area is responsible is as follows:

Total FY 1958 Requirement

Sections Scheduled 9
Sections Delivered 2

Sections Required

FY 1958 Production to 31 March 1958

X

Sections Scheduled Sections Delivered

6

1990

Sections in Default

4

11/21/80

2. A very heavy flow of NIS material to OBI in the final quarter of FY 1958 cannot be avoided if there is to be substantial attainment of the production goal for the year. Contributors are urged, therefore, to take such steps as are necessary to assure a consistently high level of production throughout each of the remaining three months of this fiscal year in order to overcome past production deficiencies in addition to fulfilling scheduled production for the period.

25X1A9a

Assistant Director Basic Intelligence

Enclosure:

Subject Analysis