

*Project
4034*


CLEARANCE MEMORANDUM

Date 11-16-64

Change Order No. 2

~~Work Order No.~~

~~Task Order No.~~

Contract No. 

Contractor:

Requested by:

New Expiration Date:

1 Dec 64

Previous Expiration Date:

30 July 64

Concurrence: Technical Office -

NFIC

By:



Date -

By:

REASON FOR EXTENSION:

to redraft the final report


Fiscal Year funds are available for expenditure through

Requisition No. dated

No increase in funds is required by the instant change order. The

undersigned recommends signature of attached Change Order No.

STATINTL



CONTRACT ADMINISTRATOR

Declass Review by NIMA /
DoD

Distribution:

Orig - File

1 - Tech Office