

TO: Inspection Branch/PD/OL

DATE 1 December 1962

STATINTL

REPORT PERIOD: November 1962

CONTRACT

REPORT #

4

STATINTL

(If final, so state)

Contractor

Address

Commodity/Service Stereocomparator & Spare Parts Classification

No. Of Prototypes

1

Contract Completion Date

30 June 1963

The Contract is on schedule: Yes ☒ No

STAT

The Contractor will remain within his allocated funds: Yes ☒ No

An extension of time will be necessary: Yes ☒ No

All phases of the technical progress are satisfactory: Yes ☒ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

☐ Subject to improvement

☐ Unsatisfactory

Comments: Same as last month.

Recommended Action: _____

STATINTL

Date of last visit to Contractor's Plant

Declass Review by NIMA/DOD