

TO: Inspection Branch/PD/OL

DATE 31 July 1962

STATINTL

REPORT PERIOD: July 1962

CONTRACT

REPORT # 0  
(If final, so state)

STATINTL

Contractor

Address

Commodity/Service Stereo-comparator Classification

No. Of Prototypes 3 Contract Completion Date \_\_\_\_\_

The Contract is on schedule: \_\_\_\_\_ Yes ☒ No

STAT

The Contractor will remain within his allocated funds: ☒ Yes \_\_\_\_\_ No

An extension of time will be necessary: ☒ Yes \_\_\_\_\_ No

All phases of the technical progress are satisfactory: ☒ Yes \_\_\_\_\_ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments: Unit #1 accepted. Unit #2 installed, awaiting final adjustment and calibration. Unit #3 installed but awaiting delivery of additional parts

STATINTL

Recommended Action: \_\_\_\_\_

Date of last visit to Contractor's Plant: \_\_\_\_\_

STATINTL

Declass Review by NIMA/DOD