

TO: Inspection Branch/PD/OL

DATE 5 July 1962

REPORT PERIOD: June 1962

CONTRACT # BB 425

REPORT # Final

(If final, so state)

Contractor Itak Laboratories

Address Lexington, Mass.

Modify Image Enhancement

Commodity/Service Viewer Classification SC-1 Secret

No. Of Prototypes \_\_\_\_\_ Contract Completion Date July 1961

The Contract is on schedule: \_\_\_\_\_ Yes \_\_\_\_\_ No

The Contractor will remain within his allocated funds: \_\_\_\_\_ Yes \_\_\_\_\_ No

An extension of time will be necessary: \_\_\_\_\_ Yes \_\_\_\_\_ No

All phases of the technical progress are satisfactory: \_\_\_\_\_ Yes \_\_\_\_\_ No

The overall performance of this Contractor is: ☐ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under  
comments. ☐ Subject to improvement

☐ Unsatisfactory

Comments: Contract complete. An extension of this contract as Task Order  
is in progress.

Recommended Action: \_\_\_\_\_

STATINTL

Date of last visit to Contractor's Plant: \_\_\_\_\_

Inspected by: \_\_\_\_\_

Division & Extension TDS/3591