

☐ SECRET☒ CONFIDENTIAL

03094

☐ UNCLASSIFIEDApproved For Release 2004/11/30 : CIA-RDP78B04770A000700040077-8  
CONTRACT INSPECTION REPORT

CONTRACT NO.

756792

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

5 April 1967

INSPECTION REPORT NO. (If final, so state)

17

ESTIMATED COMPLETION DATE

June 1968

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

**PI Performance & Technique Study**

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

75%

PER CENT OF FUNDS EXPENDED -

75%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)**INCENTIVES**IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

YES



NO



COST

AWARD  
FEE

PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

**OVERALL PERFORMANCE OF CONTRACTOR**1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

**RECOMMENDED ACTION**

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

5 April 1967

SIGNATURE OF INSPECTOR

INSPECT

DIVISION

TDS

SIGNATURE OF APPROVER

FORM  
8-66

1897

USE  
PREVIOUS  
EDITION

UNCLASSIFIED



CONFIDENTIAL



SECRET

(12-36)

25X1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040077-8

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1  
This contract has recently been extended at an increased cost of approximately [redacted]. The mensuration study final report has been submitted as has been a summary of the interpretation - resolution study results. A final report on the latter task is now being prepared.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040077-8

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET