

SECRET

MONTHLY REPORT



25X1

PAR 214

3 May 65

SUBJECT: Roller Transport Processor (12-Inch)

TASK/PROBLEM

1. Design and fabricate a versatile self-threading photographic processor capable of handling both cut sheet and continuous webs of photographic material and adaptable to a process yielding either standard negative or reversal images. Interchange between processes to be accomplished with a minimum amount of effort.

DISCUSSION

2. Fabrication of the equipment has been completed and shipment to the contractor's test facility was made during the week of 29 Apr 65.

PLANNED ACTIVITY

3. The processor will be set up at the contractor's test facility where mechanical checkout will start during the week ending 15 May 65.

4. Photographic checkout will start during the week ending 23 May 65 and will continue through the week ending 26 June 65.

5. It is anticipated that the RT-12-R Processor will be ready for shipment to the customer's facility during the week ending 3 July 65.

Declass Review by NGA.

SECRET

