

☐ SECRET☒ CONFIDENTIAL

997616

☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500020001-3

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.																														
TO:			<div></div>																																
			5 June 1968																																
			INSPECTION REPORT NO. (If final, so state)																																
			12 (Final)																																
			ESTIMATED COMPLETION DATE																																
			May 1968																																
NAME OF CONTRACTOR																																			
Declass Review by NGA.																																			
TYPE OF COMMODITY OR SERVICE																																			
Production Units of the Advanced Rhomboid Model I																																			
THE CONTRACTOR IS ON SCHEDULE			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS																																
<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			<input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.																																
PER CENT OF WORK COMPLETED - 100%																																			
PER CENT OF FUNDS EXPENDED - 100%																																			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)																																			
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)																																			
INCENTIVES																																			
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.																																
<input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY																																			
OVERALL PERFORMANCE OF CONTRACTOR																																			
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY																																			
2. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> AVERAGE																																			
3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE																																			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.																																			
RECOMMENDED ACTION																																			
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE																																			
<input checked="" type="checkbox"/> CLOSE OUT <input type="checkbox"/> OTHER (Specify)																																			
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:																																			
<table border="1"><thead><tr><th>ITEM</th><th>REC'D</th><th>DOES NOT APPLY</th><th>ITEM</th><th>REC'D</th><th>DOES NOT APPLY</th></tr></thead><tbody><tr><td>PROTOTYPES</td><td></td><td></td><td>MANUALS</td><td></td><td></td></tr><tr><td>DRAWINGS AND SPECIFICATIONS</td><td></td><td></td><td>FINAL REPORT</td><td></td><td></td></tr><tr><td>PRODUCTION AND/OR OTHER END ITEMS</td><td></td><td></td><td>SPECIAL TOOLING</td><td></td><td></td></tr><tr><td></td><td></td><td></td><td>OTHER GOVERNMENT PROPERTY</td><td></td><td></td></tr></tbody></table>						ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY	PROTOTYPES			MANUALS			DRAWINGS AND SPECIFICATIONS			FINAL REPORT			PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING						OTHER GOVERNMENT PROPERTY		
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY																														
PROTOTYPES			MANUALS																																
DRAWINGS AND SPECIFICATIONS			FINAL REPORT																																
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING																																
			OTHER GOVERNMENT PROPERTY																																
DATE OF LAST CONTACT WITH CONTRACTOR																																			
29 May 1968																																			
SIGNATURE OF INSPECTOR			DIVISION																																
<div></div>			<div></div>																																

FORM

12-67 1897

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500020001-3

PREVIOUS EDITION

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500020001-3

NARRATIVE REPORT

☐ INTERIM

☒ FINAL

- K1
1. According to ☐ the final shipment of rhomboids was shipped on or about 24 May 1968.
 2. Records in Logistics indicate that as of 6/3/68 292 rhomboids have been received. This completes the contract.
 3. Technical difficulties early in the contract caused ☐ to fall behind in delivery of these instruments. After solving these problems the company delivered instruments at a faster rate than required by the contract and completed delivery of all items about 2 months ahead of schedule.
- 25X