

**Page Denied**

Copy 1  
3 pages

PDSR 29/62

## PUBLICATIONS DIVISION

STATUS REPORT  
30 March 62Analysis

Editorial and/or graphical support was furnished during the period of 23-29 March 1962 on the following projects, which are in the analysis stage.

50X1

JN-44/59	Launch Complex A, KY
JN-44/59	Launch Complex B, KY
JN-19/60 B	CW Munitions Storage Sites, USSR (SIC)
JN-19/60 C	CW Munitions Storage Sites, USSR (SIC)
JN-143/61	USSR Interferometer Study
JN-181/61 B	Unidentified Grid Pattern Near Otar, Russia
JN-229/61	Brueck U/I Construction
JN-253/61	Dodonovo AE Complex
JN-254/61	Zaozernyy AE Complex Expansion
JN-258/61	TIMTR New Areas & Changes
JN-269/61	Zhitomir Missile Support Facility
JN-290/61	Novaya Zemlya Test Site
JN-292/61	Missile-related Instrumentation & Communication Facilities, USSR
JN-293/61	Karabash Possible AE Support
JN-314/61	Tyura Tam MRC
JN-330/61	Karaburun & Durres SSM Search
JN-335/61	Soltsy and Karankut AF AE Storage
JN-338/61	Ladzburg Missile Trailers Exam
JN-345/61	Kaliningrad Suspect MRBM
JN-7/62	Sarova Nuclear R & D Center

50X1

JN-11/62	SS Interferometer Sites
JN-19/62	Comparative Analysis of Special Storage Areas
JN-45/62	Comparison of Leningrad U/I Nuclear Weapons Storage
JN-47/62	USSR Railroad Search
JN-66/62	SITSUM - Part 3, Mission G 3071

Production

The division is processing the following projects. (Date shown with each entry is the date the material was received for processing; percent of completion refers to PD work only.)

JN-181/61 A	Karasay Possible CW Test Area	6 Mar 62	90% complete
JN-247/61	Khabarovsk VLF Antenna	15 Mar 62	90% complete

HANDLE VIA TALENT-KEYSTONE  
CHANNELS ONLY

TOP SECRET CHIEFS RUFF

JN-309/61	Rudisleben SAM Sites	21 Mar 62	25% complete
JN-39/62	MCI for Mission G 3066	29 Mar 62	0% complete
JN-62/62	Briefing Boards - M 3072	29 Mar 62	10% complete
P-16/62	MCP for Mission GRC 104	29 Mar 62	0% complete
C-184/62 A	Area Study - Laos, Vietnam (Mosaic)	16 Mar 62	80% complete
C-184/62 B	Area Study - Laos, Vietnam (Mosaic)	28 Mar 62	5% complete
C-230/62	Briefing Boards - Cuba Missile Search	29 Mar 62	0% complete
M-65/62	Briefing Board (TP & DS)	23 Mar 62	0% complete
M-67/62	Addition to Split Board (OD)	26 Mar 62	0% complete

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 29 March 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-19/60 A	SC-01075/62	CW Munitions Storage Sites, USSR, (SIC)	9 Mar	27 Mar
JN-240/61	NPIC/R-36/62	Shuang-Chen Tzu GM Test Range	28 Mar	
JN-318/61	NPIC/R-1011/62	Moscow Parade Missile	26 Mar	
JN-327/61	NPIC/R-37/62	Review of Suspect Missile Sites, Cuba - March 1962	26 Mar	28 Mar
JN-332/61	NPIC/R-35/62	Dolon AF Area A - M 9029	23 Mar	27 Mar
JN-33/62	NPIC/R-46/62	Lop Nor, Detailed Study	29 Mar	
JN-36/62	NPIC/R-1009/62	MCI for Mission G 102	19 Mar	23 Mar
JN-42/62	NPIC/R-43/62	New SAM Sites from M 9029	28 Mar	
JN-45/62	NPIC/R-38/62	Kapustin Yar Missile Test Center - M 9031	26 Mar	28 Mar
JN-45/62	NPIC/R-39/62	Suspect Velikoye Selo MRBM Site U/C	26 Mar	28 Mar
JN-45/62	NPIC/R-40/62	Matching MRBM Launch Sites Near Ruzhany, USSR	26 Mar	28 Mar
JN-45/62	NPIC/R-41/62	MRBM Launch Site Near Borko- vichi, USSR	26 Mar	26 Mar
JN-50/62		Briefing Aids - M GRC 104		23 Mar
JN-53/62	NPIC/R-45/62	Caspian Sea U/I Operations	29 Mar	
JN-54/62	NPIC/R-44/62	Aircraft Movement at San An- tonio De Los Banos, Cuba	29 Mar	
JN-54/62		Briefing Boards for M G 3071		26 Mar
JN-54/62	PAR 740/62	SIISUM Part 1 M G 3071	22 Mar	23 Mar
JN-54/62	PAR 741/62	SIISUM Part 2 M G 3071	23 Mar	24 Mar
JN-55/62		Briefing Aids - M G 3069		23 Mar
P-263/61	NPIC/TP-3/62	Scale Number Tables	26 Mar	
P-11/62	NPIC/MCP-1002/62	MCP for M GRC 102	9 Mar	23 Mar
P-14/62	NPIC/MCP-5/62	MCP for Mission 9031	27 Mar	

HANDLE VIA TALENT-KEYHOLE  
CHANNELS ONLY

TOP SECRET CRESS RUFF

P-21/62		Briefing Boards M GRC 104	29 Mar
M-64/62	NPIC/PSL-3/62	Photographic Interpretation	
		Projects, February 1962	23 Mar 27 Mar
M-68/62	TS-159145	Errata to TS-159144	26 Mar 28 Mar
M-69/62		Briefing Board (H Street)	28 Mar
M-70/62		Cable Traffic Card (DMD)	28 Mar
M-71/62		Headliner, Charts (H Street)	29 Mar
M-72/62	TH 0747-62/KH	Black Book Caution Page	29 Mar
M-73/62		Headliner "O" (DPD)	29 Mar

Backlog

In addition to the projects listed in preceding sections of this report, there were 74 National and 4 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 29 March 1962.

50X1

Chief, Publications Division, NPIC

HANDLE VIA TALENT KEYHOLE  
CHANNELS ONLY

TOP SECRET CHES RUFT