

SECRET			CONFIDENTIAL			UNCLASSIFIED		
CONTRACT INSPECTION REPORT				CONTRACT NO.		TASK NO.		25X1
TO:				D				
CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL				8 August 1967 INSPECTION REPORT NO. (If final, so state)				
				7 (Final) ESTIMATED COMPLETION DATE				
NAME OF CONTRACTOR				25X1				
T				CE				
Diaz Printer Processor								
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO				THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.				
PER CENT OF WORK COMPLETED - 100% (See narrative)								
PER CENT OF FUNDS EXPENDED - 100%								
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)								
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)								
INCENTIVES								
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY				NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.				
OVERALL PERFORMANCE OF CONTRACTOR								
1. <input type="checkbox"/> OUTSTANDING		4. <input type="checkbox"/> ABOVE AVERAGE		7. <input type="checkbox"/> UNSATISFACTORY				
2. <input checked="" type="checkbox"/> EXCELLENT		5. <input type="checkbox"/> AVERAGE						
3. <input type="checkbox"/> VERY GOOD		6. <input type="checkbox"/> MINIMUM ACCEPTABLE						
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.								
RECOMMENDED ACTION								
<input type="checkbox"/> CONTINUE AS PROGRAMMED				<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE				
<input type="checkbox"/> TERMINATE				<input type="checkbox"/> OTHER (Specify)				
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:								
ITEM		REC'D	DOES NOT APPLY	ITEM		REC'D	DOES NOT APPLY	
PROTOTYPES			<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>		
DRAWINGS AND SPECIFICATIONS			<input checked="" type="checkbox"/>	FINAL REPORT			<input checked="" type="checkbox"/>	
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>		SPECIAL TOOLING			<input checked="" type="checkbox"/>	
				OTHER GOVERNMENT PROPERTY			<input checked="" type="checkbox"/>	
DATE OF LAST CONTACT WITH CONTRACTOR 4 August 1967								
SIGNATURE OF INSPECTOR				DIVISION				
				TIS/DS 25X1				
				SIGNATURE OF APPROVER				
				25X1				

## NARRATIVE REPORT

☐ INTERIM☒ FINAL

On June 23, 1967, IAS informed me that RIPP 1003 had successfully completed their testing.

On July 19, 1967, the contractor replaced the processor portion of RIPP 1001. On August 4, 1967, IAS indicated that this unit had successfully completed their testing. The contractor has thus delivered all equipment required under the contract. He still has to provide an additional 90 days of free maintenance on each unit beginning on the day of its acceptance. However, this maintenance will be handled through IAS.

I feel that the contractor has furnished high quality equipment and service under this contract. In several aspects he may have furnished more than the contract called for.

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET